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W62N6M-3240-5050 

Global Hawk Dormitory (96 RM) and Working Dog Kennel 

Beale Air Force Base, California 

SPECIFICATION NO.  1319/1320 

JOB DESCRIPTION:  The Global Hawk Dormitory (96 RM) project is a Design/Build  procurement to design and construct a 3-story dormitory (96
 RM) with reinforced concrete foundation and floor slabs, masonry walls, standing seam metal roof, utilities, fire detection/protection, site
 improvements, landscaping, access road, sidewalks, special foundations, communication support and demolition of old kennel. Project
 includes construction of a new kennel, which is 100% designed. Force protection standards are included. 

This is a design/build project; the offeror chosen will complete the design and construct the facility.  The acquisition method is negotiated
 procurement.  A technical and cost proposal will be required.  Evaluation by the Government will result in selection of a firm that represents
 the best advantage to the Government. 

ESTIMATED COST RANGE OF PROJECT: $10,000,000 - $25,000,000  
 
ANY CONTRACT AWARDED UNDER THIS SOLICITATION WILL BE MADE PURSUANT TO PUBLIC LAW 100-656, SMALL BUSINESS 
COMPETITIVENESS DEMONSTRATION PROGRAM. 
 

CHERYL Y GANNAWAY 916-557-6933

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".
10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS

NEGOTIATED
30-Oct-2003 

(RFP)

(IFB)

X

CALL: 
B. TELEPHONE NO. (Include area code)     (NO COLLECT CALLS)

See Item 7

2. TYPE OF SOLICITATION

SEALED BID

3. DATE ISSUED 

9. FOR INFORMATION A. NAME 

SOLICITATION

NSN 7540-01-155-3212 
Encl. 1 to Amend. 0003 

1442-101 STANDARD FORM 1442 (REV. 4-85)
Prescribed by 
GSAFAR (48 CFR) 53.236-
1( )

11. The Contractor shall begin performance within _______ 10 calendar days and complete it within ________480 calendar days after receiving

award, X notice to proceed. This performance period is X mandatory, negotiable. (See _________________________FAR 52.211-10 
12 A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS?
(If "YES," indicate within how many calendar days after award in Item 12B.)

X YES NO 
13. ADDITIONAL SOLICITATION REQUIREMENTS:           * See Section 00110

A.  Sealed offers in original and ______*___ copies to perform the work required are due at the place specified in Item 8 by __3:00 p.m._  
local time _11 DEC 2003__ (date). If this is a sealed bid solicitation, offers must be publicly opened at that time. 
shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due. 

B.  An offer guarantee X is, is not required. 
C.  All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D.  Offers providing less than _______ 90 calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.

SOLICITATION, OFFER,  
AND AWARD 

(Construction, Alteration, or Repair) 

1. SOLICITATION NO.

IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.

4. CONTRACT NO. 

7. ISSUED BY CODE 
USACE SACRAMENTO DISTRICT 
ATTN:  CONTRACTING DIVISION 
1325 J STREET 
SACRAMENTO CA 95814-2922 

W91238 

PAGE 

1 

CODE

(Title, identifying no., date):

.)

12B. CALENDAR DAYS

10 

(hour)
Sealed envelopes containing offers 

5. REQUISITION/PURCHASE REQUEST NO. 6. PROJECT NO. 

8. ADDRESS OFFER TO (If Other Than Item 7) 

FAX: TEL: TEL: FAX: 

W91238-04-R-0002 

 



  
 

20B. SIGNATURE

(REV. 4-85)STANDARD FORM 1442 BACK

TO SIGN 

NSN 7540-01-155-3212 

SOLICITATION, OFFER, AND AWARD  
(Construction, Alteration, or Repair)

CODE FACILITY CODE 

17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is
accepted by the Government in writing within ________  calendar days after the date offers are due.
the minimum requirements stated in Item 13D.  Failure to insert any number means the offeror accepts the minimum in Item 13D.) 

AMOUNTS SEE SCHEDULE OF PRICES 

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS
(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each) 

AMENDMENT NO. 

DATE 
20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN
OFFER (Type or print) 

AWARD  (To be completed by Government)

21. ITEMS ACCEPTED: 

22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA

24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM
(4 copies unless otherwise specified)  

CODE 

(Insert any number equal to or greater than

20C. OFFER DATE

25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO 

10 U.S.C. 2304(c) 41 U.S.C. 253(c)

CODE 27. PAYMENT WILL BE MADE BY: 26. ADMINISTERED BY 

(Include ZIP Code)14. NAME AND ADDRESS OF OFFEROR 15. TELEPHONE NO. (Include area code) 

 

(Include only if different than Item 14)16. REMITTANCE ADDRESS

30B. SIGNATURE 

29. AWARD (Contractor is not required to sign this document.)

document and return _______ copies to issuing office.) Contractor agrees Your offer on this solicitation, is hereby accepted as to the items listed. This award con-
to furnish and deliver all items or perform all work, requisitions identified summates the contract, which consists of (a) the Government solicitation and
on this form and any continuation sheets for the consideration stated in this your offer, and (b) this contract award. No further contractual document is
contract.  The rights and obligations of the parties to this contract shall be necessary.
governed by (a) this contract award, (b) the solicitation, and (c) the clauses,
representations, certifications, and specifications or incorporated by refer-
ence in or attached to this contract. 
30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED 31A. NAME OF CONTRACTING OFFICER (Type or print)

30C. DATE 

(Type or print) 
TEL: EMAIL: 
31B. UNITED STATES OF AMERICA 31C. AWARD DATE
BY

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE 
(Contractor is required to sign this28. NEGOTIATED AGREEMENT 

(Must be fully completed by offeror)OFFER 
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SECTION 00110 
 

PROPOSAL SUBMISSION REQUIREMENTS AND INSTRUCTIONS 
 
 

1.   REQUIREMENT FOR SEPARATE PRICE AND TECHNICAL PROPOSALS 
 
a.  Each Offeror must submit both a Price Proposal and a Technical Proposal.  The Price Proposal and the Technical 
Proposal must be submitted as separate, physically distinct volumes.  Both the Price Proposal and the Technical 
Proposal must be received by the closing date and time set for receipt of proposals. 

 
b.  No dollar amounts from the Price Proposal are to be included in the Technical Proposal, except as expressly 
required under Factor 5, Socio-Economic Considerations.   

 
c.  All information intended by the Offeror to be evaluated as part of the Technical Proposal must be 
submitted as part of the Technical Proposal.  Do not merely cross-reference similar material from the 
Price Proposal. 

  

2.   ORAL PRESENTATIONS 
 
The Government reserves the right to require oral presentations for this solicitation as part of discussions, 
if the Government is unable to make award based on the initial offers.  If the Government enters into 
discussions, and if oral presentations will be required as part of those discussions, the details and 
instructions pertaining to the oral presentations will be provided to all Offerors determined to be in the 
competitive range after discussions are opened.  Presentations that occur during the discussion process 
following the establishment of the competitive range will be controlled by the negotiation rules in FAR 
Part 15.   

 
3.  GENERAL INSTRUCTIONS 

 
a.  Submit only typed/printed hard-copy paper documents unless specifically authorized elsewhere in this section.  
All submissions must be clearly legible. 

 
b.  Use only 8 ½ by 11 inch paper, unless another size is specifically authorized elsewhere in this section for a 
particular submission.  Do not use 8 ½” x 11”  11"x17" sheets (e.g., fold-outs) unless specifically authorized in this 
section for a particular submission.  Do not use a font size smaller than 10, an unusual font style such as script, or 
condensed print for any narrative submission.  Smaller font sizes may be used for non-narrative submissions  (e.g., 
charts, graphs, etc.) as long as the text is clearly legible.  All page margins must be at least 1 inch wide.   Do not 
justify the right margin.   
 
c.  The preferred method for assembling your proposals is to use three-ring binders.  However, the use of pressboard 
or other report covers with compression or other type fasteners is acceptable as long as you do not use spring clamps 
or exceed the recommended capacity of the fastener.  Also, do not use plastic multi-hole/spiral binding systems, heat 
binding systems, or other systems which do not facilitate the ready insertion of additional pages.  
 
d.  “Confidential” projects cannot be submitted to demonstrate capability unless all of the information required for 
evaluation as specified herein can nonetheless be provided to the Government as part of the Offeror’s technical 
proposal.  Offerors that include in their proposals information that they do not want disclosed to the public for any 
purpose, or used by the Government except for evaluation purposes, must be clearly marked in accordance with the 
instructions at FAR 52.215-1, “Instructions to Offeror—Competitive Acquisition”, paragraph (3), “Restriction on 
disclosure and use of data”.  
 
e.  In the case of an Offeror that is part of a large, multi-segmented business concern, provide information directly 
pertaining to the specific segment of the business concern (i.e., the division, group, unit, etc.) that will perform work 
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52.211-10     COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984) 
 
The Contractor shall be required to (a) commence work under this contract 
within 10  calendar days after the date the Contractor receives the notice to 
proceed, (b) prosecute the work diligently, and (c) complete the entire work 
ready for use not later than 660  480 days (construct new Working Dog Kennel - 
240 calendar days; demolish existing Working Dog Kennel - 120 calendar days; 
construct new Global Hawk Dormitory - 300 calendar days) after receipt of 
notice to proceed. See Work Phase Summary, Section 01120 for description of 
work phases and durations. The time stated for completion shall include final 
cleanup of the premises.  
(End of clause) 
 
52.211-12     LIQUIDATED DAMAGES--CONSTRUCTION (SEP 2000)  
 
(a) If the Contractor fails to complete the work within the time specified in 
the contract, the Contractor shall pay liquidated damages to the Government in 
the amount of  $_1,070.00___ for each calendar day of delay until the work is 
completed or accepted. 
 
(b) If the Government terminates the Contractor's right to proceed, liquidated 
damages will continue to accrue until the work is completed. These liquidated 
damages are in addition to excess costs of repurchase under the Termination 
clause. 
 
(End of clause) 
 
52.211-15     DEFENSE PRIORITY AND ALLOCATION REQUIREMENTS (SEP 1990) 
 
 This is a rated order certified for national defense use, and the Contractor 
shall follow all the requirements of the Defense Priorities and Allocations 
System regulation (15 CFR 700). 
 
(End of clause) 
 
52.215-2      AUDIT AND RECORDS--NEGOTIATION (JUN 1999) 
 
(a) As used in this clause, "records" includes books, documents, accounting 
procedures and practices, and other data, regardless of type and regardless 
of whether such items are in written form, in the form of computer data, or 
in any other form. 
 
(b) Examination of costs. If this is a cost-reimbursement, incentive, time-
and-materials, labor-hour, or price redeterminable contract, or any 
combination of these, the Contractor shall maintain and the Contracting 
Officer, or an authorized representative of the Contracting Officer, shall 
have the right to examine and audit all records and other evidence sufficient 
to reflect properly all costs claimed to have been incurred or anticipated to 
be incurred directly or indirectly in performance of this contract. This 
right of examination shall include inspection at all reasonable times of the 
Contractor's plants, or parts of them, engaged in performing the contract. 
 
(c) Cost or pricing data. If the Contractor has been required to submit cost 
or pricing data in connection with any pricing action relating to this 
contract, the Contracting Officer, or an authorized representative of the 
Contracting Officer, in order to evaluate the accuracy, completeness, and 
currency of the cost or pricing data, shall have the right to examine and 
audit all of the Contractor's records, including computations and 
projections, related to-- 
 
(1) The proposal for the contract, subcontract, or modification; 
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 liable for the repair of any defects of material furnished by the 
Government nor for the repair of any damage that results from any 
defect in Government-furnished material or design. 

 
  (j) This warranty shall not limit the Government's rights under the 

Inspection and Acceptance clause of this contract with respect to 
latent defects, gross mistakes, or fraud. 

                                                    (End of Clause) 
 
SEQUENCE OF DESIGN-CONSTRUCTION – AUG 1997 
 
(a)    After receipt of the Contract Notice to Proceed (NTP) the Contractor 
shall initiate design, comply with all design submission requirements as 
covered under Division 01 General Requirements, and obtain Government review 
of each submission.  No construction may be started, <with the exception 
of....clearing, etc...> until the Government reviews the Final Design 
submission and determines it satisfactory for purposes of beginning 
construction.  The ACO or COR will notify the Contractor when the design is 
cleared for construction.  The Government will not grant any time extension 
for any design resubmittal required when, in the opinion of the ACO or COR, 
the initial submission failed to meet the minimum quality requirements as set 
forth in the Contract. 
 
(b)    If the Government allows the Contractor to proceed with limited 
construction based on pending minor revisions to the reviewed Final Design 
submission,  no payment will be made for any in-place construction related to 
the pending revisions until they are completed, resubmitted and are 
satisfactory to the Government. 
 
(c)    No payment will be made for any in-place construction until all 
required submitttals have been made, reviewed and are satisfactory to the 
Government. 
(End of Clause) 
 
CONSTRUCTOR’S ROLE DURING DESIGN – JUN 1998 
 
The Contractor’s construction management key personnel shall be actively 
involved during the design process to effectively integrate the design 
and construction requirements of this contract.  In addition to the 
typical required construction activities, the constructor’s involvement 
includes, but is not limited to actions such as:  integrating the design 
schedule into the Master Schedule to maximize the effectiveness of fast-
tracking design and construction (within the limits allowed in the 
contract), ensuring constructability and economy of the design, 
integrating the shop drawing and installation drawing process into the 
design, executing the material and equipment acquisition programs to 
meet critical schedules, effectively interfacing the construction QC 
program with the design QC program, and maintaining and providing the 
design team with accurate, up-to-date redline and as-built 
documentation.  The Contractor shall require and manage the active 
involvement of key trade subcontractors in the above activities. 
   (End of Clause) 
 
RECOMMENDED INSURANCE COVERAGE  - MAR 2002 
 
The Design-Build Contractor’s attention is invited to the contract  
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(d.) Unless the Government initiates a change to the contract requirements, 
or the Government determines that the Government furnished design criteria 
are incorrect and must be revised, any Contractor initiated proposed change 
to the contract requirements, which results in additional cost, shall 
strictly be at the Contractor's expense. 
 
(e.) The Contractor shall track all approved revisions to the reviewed and 
accepted design and shall incorporate them into the as-built design 
documentation, in accordance with agreed procedures.  The Designer of Record 
shall document its professional concurrence on the as-builts for any 
revisions in the stamped and sealed drawings and specifications. 

(End of Clause) 

SPK 36-4010  SEQUENCE OF DESIGN-CONSTRUCTION (FAST TRACK)  (HND  UNDATED)  
 
(a)    After receipt of the Contract Notice to Proceed (NTP) the Contractor 
shall initiate design, comply with all design submission requirements as 
covered under Division 01 General Requirements, and obtain Government review 
of each submission. The contractor may begin construction on portions of the 
work for which the Government has reviewed the final design submission and 
has determined satisfactory for purposes of beginning construction.  The ACO 
or COR will notify the Contractor when the design is cleared for 
construction.  The Government will not grant any time extension for any 
design resubmittal required when, in the opinion of the ACO or COR, the 
initial submission failed to meet the minimum quality requirements as set 
forth in the Contract. 
 
(b)    If the Government allows the Contractor to proceed with limited 
construction based on pending minor revisions to the reviewed Final Design 
submission,  no payment will be made for any in-place construction related to 
the pending revisions until they are completed, resubmitted and are 
satisfactory to the Government. 
 
(c)  No payment will be made for any in-place construction until all 
required submitttals have been made, reviewed and are satisfactory to the 
Government. 

(End of Clause) 
 
 
 

SPK 36-4018  SUBMITTAL OF WORK TO BE PERFORMED BY THE CONTRACTOR (HND 
UNDATED)  
 
The Contractor shall furnish the Contracting Officer within 10 days after the 
award  the items of work he will perform with his own forces and the 
estimated cost of those items.  The percentage of work that must be performed 
by the Contractor is stated in Contract Clause 52.236-1, “PERFORMANCE OF WORK 
BY THE CONTRACTOR” 

(End of Clause) 
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2. SUMMARY DESCRIPTIONS 
 
The Global Hawk Dormitory is a single 3,259 square meter (35,076 square foot), three story building 
designed as an integrated structure that supports the major Air Force objective of providing 
unaccompanied enlisted personnel with housing conducive to their proper rest, relaxation, and personal 
well-being.  Room unit modules will conform to the new quad concept initiated in the latest Air Force 
Enlisted Dormitory Design Guide and will provide private sleeping and bathroom accommodations for 
each resident with a shared central social space, kitchen, and laundry.  The facility will house 96 
occupants.  Interior construction will be gypsum board dry wall, CMU walls, and gypsum board and 
acoustical ceilings.  Room unit modules will be accessed by an exterior balcony and stairs.  The facility 
will have load bearing, split face CMU walls, precast concrete plank with concrete topping floors and 
decorative stucco panels with standing seam metal roofs to emulate neighboring structures. 
 
2.1 Proposed Siting Summary and Project Phasing. The new Global Hawk Dormitory is sited near 
the existing Military Working Dog Kennel and existing dormitory 24114.  Due to the scope of this project, 
the Military Working Dog Kennel shall be relocated as indicated on separate drawings in this contract.  
The new Kennel has been completely designed to allow its immediate construction while design work on 
the Global Hawk Dormitory progresses.  On completion of the new Kennel, following beneficial occupancy 
of the Military Working Dog unit, the existing Kennel building and training yards shall be demolished, and 
the site cleared in preparation for the construction of the new Global Hawk Dormitory.  The project will 
include site grading and utility extensions as described hereinafter. A parking lot with entry/exit is 
designed for a minimum of 125 P.O.V.  
 
2.1.1 Total Project Duration is 480 Calendar Days, see Work Phase Summary, Section 01120 for 
description of work phases and durations. 
2.1.1 Construct new Military Working Dog Kennel: 240 Days Maximum   
2.1.2 Demolish existing Military Working Dog Kennel: 120 Days Maximum 
2.1.3 Design new Global Hawk Dormitory: Concurrent with parts 2.1.1 and 2.1.2 
2.1.4 Construct new Global Hawk Dormitory: 300 Days Maximum 
2.1.5 Total Project Calendar Days: 660 
 
2.2 Building Construction Summary: This project will conform to ACC Architectural and Interior 
Design Standards and Force Protection Standards, and will be new construction featuring a three story 
design with split face CMU walls, rowlock course accent bands, and standing seam metal roofs.  The 
building is organized into functional areas in an “L” shape to develop an exterior courtyard.  At the apex of 
the “L”, a common area will be provided on the first floor, with stacked supporting service rooms on the 
other two floors, including: manager’s office, supply and bulk storage, elevator, common kitchen, vending 
and multipurpose space, and utility support systems. 
 
2.3 Proposed Plan Relationship Summary: By virtue of its proposed location, and the functions 
housed within, circulation around and inside the building plays a key role in the development of its design 
and the overall appearance.  A main balcony/corridor spine allows for easy access to the individual room 
unit modules arranged along the legs of the “L”.  Public, handicap accessible restrooms are centrally 
located in the ground floor Common Area.  A full function kitchen is provided in the Common Area to 
support group activities and features full size cooktop stove and oven, dishwasher, and sink with garbage 
disposal.   Exterior areas are developed in a courtyard created by the mass of this new building and the 
existing dormitories on site for extended indoor/outdoor morale building activities.  All functions of the 
dormitory are located at the minimum required setbacks from adjacent parking lots for force protection.   
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3. DESCRIPTION OF OPERATIONS 
  
The Global Hawk Dormitory will provide 96 unaccompanied enlisted personnel at Beale Air Force Base 
with 24 hour support of living/sleeping functions.  Individual living/sleeping rooms and private bathrooms 
will accommodate varied work schedules while maintaining adequate privacy for all occupants.  The 
structure shall function as a retreat from work and foster a higher quality of life aspect not previously 
achieved in earlier military housing concepts.  The quad unit design will promote relationships among the 
occupants to the extent desired while providing privacy when interaction is not required.  The kitchen will 
provide basic cooking and cleaning functions including a 4 burner cooktop and microwave, full size 
refrigerator/freezer and sink with garbage disposal.  Dining will be accommodated by a curvilinear bar.  
Living/sleeping rooms will feature walk-in closets with adjustable shelves.  An entry located laundry will 
provide full size washer and dryer for individual convenience.  Finishes will be durable and easily 
maintained.   
 
3.1 Military Working Dog Kennel:  As a result of the construction of the new Global Hawk 
Dormitory, the existing Military Working Dog Kennel will be demolished and relocated near the base 
medical clinic. While the dormitory will be contracted as a Design-Build Request For Proposals (RFP), 
phasing of the project requires that a full design be provided for the Kennel by the US Army Corps of 
Engineers and is incorporated as a part of this document, so that construction of the new kennel can 
begin on contract award while the Dormitory is under design by the Contractor.  Prior to occupancy of 
the new kennel, to facilitate fast track design build, the Contractor shall relocate the existing 
kennel training/exercise yard to a temporary site south of the existing kennel to allow for 
construction of the new dormitory’s footings.  Following beneficial occupancy of the new kennel, the 
existing kennel building will be demolished and construction started on the new Global Hawk Dormitory.  
The Kennel facility will include an office portion with support functions including offices, exam room, drug, 
tack and food storage rooms, kitchen, toilet with shower, bulk storage lockers, multipurpose space and 
utility rooms to support a 10 cage, indoor/outdoor kennel.   
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11. FIRE ALARM SYSTEM 
 
11.1 References. (All NFPA references used shall be latest available edition) 

 
1. MIL- HDBK-1008C (Military Handbook) - Fire Protection for Facilities, Engineering, Design 

and Construction (June 1997) 
2. NFPA 72 - National Fire Alarm Code 
3. NFPA 101 - Life Safety Code 

 
11.2 Fire Alarm System. 
 
11.2.1 Fire Alarm Panel. The fire panel shall be a microprocessor controlled, intelligent, addressable 
panel that is UL listed.  Fire alarm initiating and indicating equipment shall be provided for this building.  
Initiating device circuits shall be capable of class D, signaling line circuits shall be capable of style 6 and 
notification appliance circuits shall be capable of style Z per NFPA 72. All initiating devices shall report to 
the facility’s fire alarm control panel located in the electrical room. A smoke detector shall be placed 
above fire alarm control panel.  A remote annunciator shall be located at the dorm manager’s office.  The 
fire alarm report printer shall be located next to the fire alarm panel in the electrical room.  The control 
panel shall communicate with the base fire department’s central receiving system via a Monaco radio 
transmitter.  The existing central monitoring system is a Monaco D-21. The fire alarm transmitter system 
shall be compatible with Beale Air Force Base standard fire alarm system. 
 
11.2.1.1  Manual Pull Stations. Manual pull stations shall be provided at each exit and where required 
by NFPA 101.  
 
11.2.1.2  Tamper Switches. Tamper switches shall be provided for the Post Indicator Valve (PIV) and 
for each OS&Y control valve located throughout the facility.  Separate initiating zones shall be provided 
for the following switches: PIV valve; OS&Y valves in riser room, each area’s flow zone switch; elevator 
control valves. 
 
11.2.1.3  Flow Indicator Switches. Flow indication switches, located throughout the facility shall be 
wired to the control panel. 
 
11.2.1.5  Smoke Detectors. Smoke detection shall be provided in accordance with NFPA 72 and 
NFPA 101.  
 
11.2.1.5.1  Duct Smoke Detectors. Smoke detection shall be provided for the main return duct from 
each air handler providing more than 2,000 cubic feet per min (56 cubic meters/min.).  Smoke detection 
shall be provided for the main return and supply duct to each air handler providing more than 15,000 
cubic feet per minute (424 cubic meters/min). 
 
11.2.1.5.2  Smoke Damper Detectors. Smoke detection shall be provided for smoke dampers to close 
the related damper upon detector activation. 
 
11.2.1.5.3 Sleeping Area Smoke Detectors. Provide stand-alone smoke detectors in all sleeping 
areas with supervision of tampering by fire alarm control panel. Tampering of smoke detectors shall 
generate a trouble signal at the fire alarm control panel that will be shown on the remote annunciator at 
dorm managers office.   
 
11.2.1.5.4 Range Hood Fire Suppression. The range hood fire suppression system shall be interfaced 
w/ the fire alarm system such that upon activation of the hood fire suppression system the building fire 
alarm system will sound an alarm.  
 
11.2.1.6  Notification Devices. Combination alarm horn/strobe units or strobe devices shall be located 
throughout the facility, in accordance with NFPA 72.  All sleeping rooms shall have a combination 
alarm horn/strobe unit provided in each room. A weather-proof alarm bell shall be located on the wall 
outside of the sprinkler riser room.  The fire alarm system shall be designed such that the building 
mass notification system shall override the audible portion of the fire alarm system. 
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11.2.2    Contractor Submittals.  The contractor shall provide a complete shop drawings to include but 
not limited to the system’s riser diagram, battery calculations, device layout and point wiring. The shop 
drawings shall be stamped by a Registered Fire Protection Engineer. 
 
 
12. BUILDING SECURITY SYSTEM 
 
12.1 Access Control System: The building shall be provided with an access control system 
consisting of card-readers, key-cards, key-card encoder, exit devices, magnetic door locks and software 
to be installed on a government furnished government installed computer.  
 
12.1.1 Requirements:  At all room modules and at all exterior doors to the facility, a swipe card reader 
shall be provided. Provide all electric locking hardware with the system.  Provide 48 hour battery-backup 
power for the system. 
 
12.2 Access Control Devices. 
 
12.2.1 Provide the following items from SecurityBase.com (phone 1-800-616-0213) for the access 

control system: 
 

Qty:    Item Part:                 Item Description:               
124     8525021D-2              626 Cylindrical Lock/Ilco core KA 
500     HIC-F0850-BLAN      Non-encoded Key Cards 
1        502839-2NA             Key Card Encoders 
1        064-508674              Programming Module for Locks 
1        135-509232-FCD      Software for windows 
2        C85D121BN             Card Reader abd Controller (CRC) 
2        62 12/24 VDC          Securitron Mag Lock (1200 lbs) 
2        XMS                       Securitron PIR Detector 
2       EEB3N                    Securitron Exit Delay Button 
1        DM62                      Securitron Duel Mag Lock (1200 lbs) 

 
12.3 Closed Circuit Television: Provide conduit and RG-6 75 ohm coax cable homeruns from Dorm 
Manager Office to multi-purpose room and all main entries for government furnished government installed 
closed circuit TV system.  Provide 120 volt power outlets at CCTV camera and central control unit 
locations. 
 
12.4  Mass Notification System: The new dorm shall be equipped with a building mass  notification 
in accordance w/ UFC 4-021-01 and UFC 4-010-01. The mass notification system shall include 
control panel, speakers, strobes, message boards and building transceiver for interface with 
base-wide mass notification system and antenna for accepting signal from base wide system.  
 
12.4.1 Audible Notification Devices: The audible notification devices shall be  the speakers used 
for the PA system. The building mass notification system shall override any message being sent 
on public address system.  
 
12.4.2 Visual Notification Devices: The visual notification devices shall consist of strobes and 
lighted textual devices. Strobes shall be unmarked and separate from the fire alarm system. 
Lighted textual devices shall have capability to display textual message.  
 
12.4.3 Autonomous Control Panel: Provide control panel for new dorm in accordance with UFC 4-
021-01. 
 
12.4.4 Transceiver: Provide transceiver and antenna for interface with base-wide mass notification 
system.  Transceiver must be compatible with base-wide mass notification system. 
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SECTION 01012 
 

DESIGN AFTER AWARD 
 
 
 
1. SUBMISSION OF CONSTRUCTION DRAWINGS, SPECIFICATIONS AND DESIGN ANALYSES: 
The contractor shall follow the design submission requirements as listed below.  In addition, the contractor 
shall comply with other design submission requirements as listed and required in other areas of the RFP. 
 
1.1. SUBMITTAL CERTIFICATIONS: 
 
1.1.1. The Contractor shall certify in each design submittal (by cover letter on the respective submittal) that all 
items submitted in the documents (after construction award) comply with the contract. This certification shall 
be included on each sheet of the working drawings. 
 
1.1.2. Every design submittal shall be accompanied with a letter from each sub-contractor/supplier having 
direct construction/materials/equipment defined within the submittal.  The purpose of the letter is to bring 
together and coordinate the designers and the sub-contractors slated to accomplish the work and the suppliers 
of the material and equipment.  Each sub-contractor and supplier shall briefly state their involvement in the 
preparation of the submittal, their proposed activity during the design-build contract associated with the 
contents of the submittal, and state the design is appropriate for their related field and appropriate for their 
capabilities/expertise.  Each letter shall be on the sub-contractor’s/supplier’s letter head and signed by a 
principal of the firm. 
 
1.2. The criteria specified in this Contract are binding contract criteria and in case of any conflict, after 
award, between the Contract and Contractor's submittals, the Contract will govern unless there is a written and 
signed agreement between the Contracting Officer and the Contractor waiving a specific requirement. 
 
1.3. Deviations from the Contract technical requirements (shall be identified in the cover letter on the 
respective submittal) may be considered by the Government, and where appropriate, may be specifically 
approved by the Contracting Officer.  Deviations from the Contract technical requirements shall not be 
assumed or considered approved unless specifically approved by the Contracting Officer in writing.  Such 
deviations, when not specifically approved by the Contracting Officer or when subsequently found at any time 
during the contract, shall be corrected by the Contractor at no additional time or cost to the Government.  It is 
the Contractor’s responsibility to clearly note features/aspects in his design or construction that are deviations 
to the contract requirements.  The Contractor shall not assume silence on these issues by the Government to 
be a sign of acceptance. 
 
1.4. The Government has supplied minimal but sufficient topographic and geotechnical information to 
understand the basic site conditions. Additional topographic, final geotechnical and HAZMAT Evaluation 
information maybe required and is the responsibility of the Contractor and considered engineering services 
after contract award. These services shall be procured and paid for by the successful proposer; this 
information shall be the basis for design of the topographic features and controls for the project.   
       
1.5. The Contractor shall verify field conditions that are significant, by field inspection, field exploration, and 
researching and obtaining all necessary as-built drawings and reproducing them for his/her own use, while 
discussing status with knowledgeable personnel. The information shall be reflected in the documents. 
 
1.6. The Contractor shall coordinate meeting(s) with the Contracting Officer to further discuss the 
requirements herein. The meeting(s) shall be attended by the Air Combat Command, Base Civil Engineer 
Staff/Representative, and with the facility End-User. The Contractor has the responsibility to establish the 
design of the project in accordance with the contract. The meeting(s) is intended to allow the Contractor an 
opportunity to discuss, clarify, and obtain an understanding, in a face-to-face setting, on issues, opportunities, 
or mission restraints still in question.  The spirit of this meeting is not intended to adjust the contract in any 
manner but rather to allow the Contractor/Customer relationship to begin and grow.  This meeting can be 
associated with a partnering session or can be a stand-alone meeting but needs to occur early in the design 
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phase of the contract. 
 
1.7.  Not Used.   
 
1.8. The drawing file numbers for this project are 131-25-1333 and 131-25-1334. The specification 
numbers are 1319 and 1320. The drawing file number for the topographic survey drawings is 131 -13-1345 
and 131-13-1340 (to be located in the lower-right corner in the border; the -XXXX number shall continue to 
reside in the title block for the sheet).  All drawings and all submittal documentation shall be digitized. Provide 
all digitized drawing deliverables in AutoDesk AutoCAD Release 2000i format and provide all other 
deliverables in MS WORD format.  Media for deliverables shall be high-density floppy disk or Compact Disc. 
Floppy disks and/or compact discs shall be furnished in addition to hard copy drawings. Hard copy drawings 
shall be submitted in 22"X34" format (ANSI “D”) or 11”X17” format (ANSI “B”) per attached submittal 
distribution matrix and all shall have a drawing index.  All drawings, whether “D” or “B” format, shall be clear 
and easily readable. 
 
1.8.1 Hardcopy deliverables: Any necessary hardcopies of drawings shall be submitted in 22"X34" format 
(ANSI “D”) or 11”X17” format (ANSI “B”) and provided with an index of the enclosed drawings per the attached 
Submittal Distribution Tables. All drawings whether ANSI “B” or ANSI “D” shall be clear and readable. 
 
1.8.2 Electronic deliverables: The A-E shall be responsible for design and drawings using computer-aided 
design and drafting (CADD) and delivering the vector drawings in AutoDesk AutoCAD CADD software, release 
2000.  The Government will only accept the final product for full operation, without conversion or reformatting, 
in the AutoDesk AutoCAD release 2000i format and on the target platform specified herein.  The target 
platform is a Pentium 4, 1.6 GHz, 256 MB Ram, and 30 GB Hard Drive with Windows 2000 operating system. 
 
1.8.2.1 Provide copies of the corrected final submittal electronic digital deliverables on CD-ROM to the 
Sacramento District per the attached Submittal Distribution Tables- upon direction from the Sacramento 
District Project Manager.    
 
The copies of electronic digital deliverables on CD-ROM are as follows: 
 
CD-ROM #1:  Adobe Acrobat Portable Data Format (PDF) files of technical specifications and Computer-aided 
Acquisition and Logistic Support (CALS) CCITT Group 4 raster format files of AutoCAD drawings. 
 
CD-ROM #2:  SPECSINTACT files of technical specifications and indexed DWG files and all referenced files 
of AutoCAD drawings. 
 

The latest edition of the Tri-Services A/E/C CADD Standards Manual in AIA format shall be used for 
specific guidance on CAD standards. 
 
A documentation handbook shall be submitted with the electronic digital deliverables.  This handbook should 
contain the specifics of the database, it’s naming conventions, layering scheme, and all other pertinent 
information used to construct the database and needed to use the database. 
 
1.8.3   AS-BUILT Drawings: As-built plans are completed sets of drawings with all amendment changes, 
modifications and details of construction as built and installed.  Sets of As-Built Plans will be furnished as 
required to the using agency with instructions concerning their importance and maintenance for future 
reference and construction.  A Master set of CADD files of the project drawing records will be retained at 
Sacramento District for a period of 5 years and then sent to the using agency.  See Preparation of As-Built 
Drawings on CBBS http://cbbs.spk.usace.army.mil/cbbs/library/AEGUIDE/aeguide.pdf for specific drawing 
requirements of as-built drawings. 
 
1.8.3.1  Provide copies of the As-built submittal electronic digital deliverables on CD-ROM to the Sacramento 
District per the attached Submittal Distribution Tables- upon direction from the Sacramento District Project 
Manager.  The copies of electronic digital deliverables on CD-ROM are as follows: 
 
CD-ROM #1:  Adobe Acrobat Portable Data Format (PDF) files of operations and maintenance documents and 
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CALS CCITT Group 4 raster format files of AutoCAD As-built drawings. 
 
CD-ROM #2:  MS Word files of operations and maintenance documents and indexed DWG files and all 
referenced files of AutoCAD As-built drawings. 
  
1.9. COMPLIANCE REVIEW CONFERENCES. 
 
1.9.1. All compliance review (design review) conferences shall be held at Beale AFB; location on Base to be 
determined prior to each conference. 
 
1.9.2. The contractor shall be represented at these review conferences by each design discipline and the 
construction manager as a minimum. 
  
1.9.3. Each conference shall be planned to occur over a two-day period. 
 
1.9.4. The Contractor shall prepare for and provide a briefing of the project to an Air Force audience during 
each compliance [J1]comment review conference.  This briefing should focus on the functional and Customer 
mission related features of the project. The briefing should also focus on the architectural compatibility of the 
project as the project relates to the surrounding facilities.  The briefing will occur within the two-day conference 
schedule.  Project renderings, drawings, and project color boards, and computer software are the preferred 
briefing materials.  
 
1.9.5. The Contractor shall prepare meeting minutes for each conference within 14  7 calendars following each 
conference and email a copy to all attendees.  The meeting minutes shall list all action items discussed along 
with taskings (Contractor or Gov’t), all issues discussed with decisions, and latest schedule of upcoming 
events as a minimum. 
 
1.10  DESIGN AND CONSTRUCTION SCHEDULE AND DESIGN SUBMITTAL REQUIREMENTS   
 
1.10.1 As proposed by the successful Design-Build Contractor and as accepted by the Contracting Officer, 
this project shall follow a normal method (construction starts after design is complete)   the fast track method 
(concurrent design & construction allowed) for design-build.  All review comments for a particular portion 
of  the work must be appropriately addressed and applicable construction techniques for unusual construction 
conditions must be properly defined and accepted.  Therefore, T the contractor shall begin construction on 
portions of the work after the Government has reviewed the final design submission and the contractor has 
satisfactorily addressed all Government review questions/concerns and the Contracting Officer provides 
authorization to proceed.  If this portion of the work is sensitive to weather (heat, cold, rain, snow, or any 
other weather situation) or any other situation precluding normal construction techniques, the contractor shall 
also submit to the Contracting Officer a plan to conduct this work (referencing and following industry standards 
or more stringent government standards) for compliance review. 
 
1.10.2    Every feature of the project must be fully designed prior to the start of the construction process. The 
contractor shall minimize the number of design submittals to no more than two (correction submittals not 
counted) unless approved by the Contracting Officer. 
 
1.10.2.1    The following design grouping table describes the areas of design to be submitted. The 
Foundations may be submitted concurrently with the site, Utilities & Communications Duct System upon 
approval of the Contracting Officer to maximize efficiency of the D-B contract. 
 
MAJOR AREA      /      Submittals 1 2 3 4 5 
Civil (Site and Utilities  & Communications Duct System, 
etc)  

60% 
100% 100%    

Foundations Structural 60% 
100% 100%    

Architectural/Interior /Structural  60% 100%    
Mechanical/Electrical  60% 100%    
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Where:  60% = 60% Design Complete Compliance Review Submittal in accordance with Section 3 – 
Preliminary Design, Chapter III of the A-E Guide, Volume 1, General Instructions for Air Force Projects, 
Sacramento District. 
 
100% = Design Complete, Fully Coordinated by Contractor, Ready to Build Compliance Review Submittal in 
accordance with Section 4 – Final Design, Chapter III of the A-E Guide, Volume 1, General Instructions for Air 
Force Projects, Sacramento District. 
 
1.10.2.2   The contractor shall ensure every feature of the design is developed to a further design level and 
submitted for compliance review not more than three  two times per the above schedule for compliance review 
submittals.  Every project feature shall be submitted in 100% design complete (final) compliance review 
submittal. 
 
1.10.3   The contractor shall have the freedom to establish the design and construction schedule within 
contract period of service. 
 
1.10.3.1  The contractor shall include on the schedule a 35  7 calendar day period for the government to 
conduct a compliance review for each submittal.  The compliance review conference shall follow the 
compliance review period. The contractor shall include on the schedule a 14 7 calendar day period for the 
government to conduct a backcheck review for design backcheck submittals.  In addition contractor shall allow 
sufficient time for incorporating the comments in DrChecks and any additional backchecks that are necessary. 
 
1.10.3.2   The contractor shall include on the schedule a 3[J2] calendar day period (1 day for travel 2 for 
meeting) for a compliance review conference related to each submittal; no meeting is required for backcheck 
submittals.  These conferences shall not be scheduled during a weekend or holiday or on a day of the week 
that is adjacent to a day of a weekend or holiday.  This typically will leave Tuesdays, Wednesdays, or 
Thursdays (except as holidays impact) for these conferences. 
 
1.10.4    Each submittal shall be completed to the stage/level commensurate with the stage of completion, i.e., 
60%/100%,  etc.  The 100% or final submittal for review shall be a required submittal.  Each design submittal 
shall have all disciplines designed to a similar design completion level, i.e., all disciplines at 60% complete.  All 
of these deliverables shall be stamped  "For Compliance Review Only ---  %)"; and each sheet of the drawings 
shall also be stamped. The back check submittal(s), following the Government reviews of the 100 percent final 
submittal, shall be packaged and stamped "For Compliance Back Check Review Only - 100%; each sheet of 
the drawings shall be stamped. 
 
1.10.5   The contractor shall ensure every feature of the design is developed to a further design level on 
subsequent submittals unless already fully designed on an earlier submittal.  Every project feature shall be 
submitted in final form. 
 
1.10.6   The contractor shall have the freedom to establish the design and construction schedule within the 
contract period of service. 
 
1.10.7   Weather Days. See Section 0800. 
  
1.10.8  The Contractor shall submit two detailed schedules; one for the design activities and one for 
construction activities.  a composite schedule to include the design and construction activities. 
 
1.10.9   The design schedule shall be submitted within the first 20 15 calendar days after the date of Notice To 
Proceed.  The design schedule shall include all activities associated with each respective phase. 
 
1.10.10.    The contractor shall submit the construction schedule not later than 90 60 days prior to the desired 
start of the construction activities; which includes site work. The construction schedule shall contain all 
activities associated with the construction of the project, complete and useable for its intended purpose.  
Construction performance shall not begin until after a 15 calendar day period following the Contracting Officer 
acceptance of the construction schedule has occurred. Re-submittals due to Contractor controlled deficiencies 
will not constitute a time or cost change to the contract.  The Contracting Officer will have 35  7 calendar days 
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to conduct review and provide comments to the Contractor for the submittal and each re-submittal. 
 
1.10.11    Each design submittal shall include a submittal register.  This submittal register shall be developed 
commensurate with the level of the design submittal.  SpecsIntact will generate the submittal register from the 
technical specifications. SpecsIntact Stand Alone Submittal Register program may also be used to generate a 
submittal register during design. The submittal register generated by RMS will be used during construction. 
The submittal register will be discussed in the RFP. 
 
1.10.12  The construction submittal shall be stamped “For Construction” — each sheet of the drawings shall 
be stamped with this statement.  In addition, the contractor shall identify, for approval, the Designer of Record 
for each area of work.  One Designer of Record may be responsible for more than one area. All areas of 
design disciplines shall be accounted for by a listed, registered Designer of Record. The Designer(s) of Record 
shall stamp, sign, and date all design drawings under their responsible discipline at each design submittal 
stage. 
 
1.10.13  Each submittal shall include the drawings, specifications and design analysis including calculations 
along with other requirements as noted herein and in attachments. 
 
1.10.14   The Contractor shall use the Unified Federal Guide Specification (UFGS) system to develop the 
specifications of the design. 
 
1.11 COMPLIANCE REVIEW COMMENTS 
 
1.11.1. Not Used. 
 
1.11.2  Automated review management system: All review comments shall be processed via the Government 
program called DrChecks.  Copies of comments will be made available to all parties before or during the 
review conference. Unresolved comments/issues at the conference shall be resolved by immediate follow-on 
action.  Valid comments shall be incorporated.  The Contractor shall annotate the DrChecks file prior to the 
next design submittal.  
 
1.11.3 Assistance with DrChecks can be received by calling Ms. Laura Haven, DrChecks Administrator, (916) 
557-7651.  The Contractor will need to contact Ms. Haven to register and receive a login and password.   
1.11.4 The design documents will not be considered 100% complete and ready for construction, until all 
comments for correction have been incorporated to the Governments satisfaction and further back check 
reviews are deemed no longer necessary.  Review comments for correction will be based on compliance with 
the RFP document requirements. 
 
1.12  COLOR BOARDS   Color boards shall be prepared in accordance with the following: 
 
1.12.1  Color Boards shall be submitted in a standard 216mm x 280mm (8-1/2"x11") three-ring binder. Number 
of color boards shall be as called for in the distribution matrix. Where special finishes such as carpet or pre-
finished textured metal panels are required, samples not less than 203mm x 254mm (8"x10") shall be 
submitted with the boards. 
 
1.12.2   Actual material samples shall be displayed showing color, texture, pattern, finish, thickness, etc., for all 
appearance/finish related materials to be used in the construction. These samples shall be large enough to 
indicate true patterns. However, care should be taken to present materials in proportion to that which will 
actually be installed in a given situation. Samples shall be organized by color schemes with a separate sample 
for each scheme. Each scheme shall be coordinated by room name and number and shall be shown on the 
architectural floor plans. Color shall be labeled with generic color names. 
 
1.12.3 The color board(s) shall consist of all samples mounted on a mat board or equivalent for structural 
stability. 
 
1.12.4 Project title and location (base) shall occur in the lower right-hand corner of each board. 
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1.12.5 The exterior and interior material color boards shall be submitted at the 60%  100% design stage. If 
the color board is not accepted, the required changes shall be made and the color board resubmitted at the 
100% design stage. The resubmittal shall be a complete color board of all the exterior and interior materials. 
The color boards will not be returned to the contractor.  
  
1.13  Presentation Drawings. The contractor shall provide with the 60% 100% design submittal a 
colored/rendered building elevation presentation drawing per the distribution matrix. The building’s exterior 
elevations shall be shown and the drawings should reflect a realistic representation of the facility. The 
drawings shall be 22”X34” (ANSI “D”). The contractor shall also provide with the 60%  100% design submittal 
a colored/rendered site plan presentation drawing per the distribution matrix. The drawings shall be 22”X34” 
(ANSI “D”) and similar to the RFP site plan and clearly show the building roof, all new landscaping, sidewalks, 
site improvements, parking spaces, and roads. Provide an electronic CADD or TIF file of the Presentation 
Drawings per the attached Submittal Distribution Tables at the 60% 100%  design; these shall be resubmitted 
at the 100% design submittal if there are revisions to the drawings. 
 
1.14  ENVIRONMENTAL PERMITS: Contractor shall pay for and obtain all permits required for the 
successful execution of this project.  Submittal of the Environmental Permits to the Regulatory Agencies shall 
be accomplished with coordination of the Contracting Officer and the Beale AFB Environmental Shop. 
 
1.15  SUSTAINABLE DESIGN:  The Contractor shall comply with the sustainable design requirements of 
the RFP. The minimum required level of performance shall be as scored on the LEED Green Building Rating 
System, Version 2, US Green Building Council. 
 
1.16  ANTITERRORISM/FORCE PROTECTION:  Compliance with the RFP stated requirements would 
ensure antiterrorism/force protection would be satisfied.   
 
1.17  CONTRACT DOCUMENTS PREPARATION:  The Contractor shall prepare all drawing documents in 
AutoDesk AutoCAD Release 2000. The design drawings and technical specifications shall be dimensioned 
and specified using metric units per USAF ETL 94-8. Use the following web sites for this list of USAF 
ETL’s:[J3] 
• http://www.ccb.org/html/home.html 
• http://www.afcesa.af.mil/Publications 
 
1.18  PERMITS/AUTHORIZATION TO CONSTRUCT CHECKLIST: The Contractor shall submit a list of 
permits that are required for this project; the list shall include all federal, state, local and Beale AFB permits 
required by the task order and contract, required as a result of the contractor’s design, and permits required by 
Beale AFB. The checklist shall include the type of permit, the party responsible for obtaining the permit, and 
the permitting agency. The list shall be submitted to the Contracting Officer 14 days prior to the start of 
construction. The list shall be utilized as a Quality Control tool. The following list is provided as a reference: 
 
PERMITS/AUTHORITY TO CONSTRUCT CHECKLIST 
PERMIT/AUTHORITY TO 
CONSTRUCT 

RESPONSIBLE PARTY TO 
OBTAIN PERMIT PERMITTING AGENGY 

Dust Permit Contractor Feather River Air Quality 
Management Board 

   
Trench over 100 feet long and 
two feet deep? 

Contractor  

Over 1⁄4 acre disturbed (10,890 
sq. ft.) 

Contractor  

   
Storm Water Discharge Permit  
(NPDES) Contractor Feather River Air Quality 

Management Board 
   
Boiler Operating Permit Contractor Feather River Air Quality 

Management Board 
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Authority to Construct (Air 
Pollution Control) 

Contractor Feather River Air Quality 
Management Board 

    a. Boilers Contractor  
    b. Cooling Towers (open drift) Contractor  
    c. Cyclones Contractor  
    d. Fuel Burning Equipment Contractor  
    e. Fuel Dispensing Equipment Contractor  
    f.  Fuel Storage Tanks Contractor  
    g. Screens (gravel)  Contractor  
    h.  Asphalt Batch Plant Contractor  
    i.  Rock Crusher Contractor  
    j.  Quarry (Borrow Pit) Contractor  
    k. Paint Booths Contractor  
   
Asbestos  

 

Feather River Air Quality 
Management Board or 
Department of Environmental 
Protection 

    a.  ACM Survey Contractor  
    b.  Demolition Permit Contractor  
   
Lead Based Paint 

 

Feather River Air Quality 
Management Board or 
Department of Environmental 
Protection 

    a.  LBP Survey Contractor  
    b.  Demolition Permit Contractor  
   
PCB 

Contractor 

Feather River Air Quality 
Management Board or 
Department of Environmental of 
Protection 

   
Back Flow Prevention Contractor  
   
Sewerage System   
   a.  Food Preparation 
Greasetraps 

Contractor  

   b.  Septic System (permit) Contractor  
   
Plants and Landscaping Contractor  
   
Refrigerants and other Ozone 
Depleting Chemicals Contractor 

Feather River Air Quality 
Management or Department of 
Environmental Protection 

   
Landfills Contractor  
   
Hazardous Materials 

Contractor 

Feather River Air Quality 
Management Board or 
Department of Environmental 
Protection 
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Sprinkler Systems Contractor  
   
Automated Fire Fighting Foam 
(AFFF) Systems Contractor  

   
Recycled Materials Contractor  
   
Restoration Sites Contractor  
Historical and Archaeological 
Sites (Cultural Resources) Contractor  

   
Presence of Protected Plant and 
Animal Species  Contractor  

   
Presence or Creation of a 
Wetland Contractor  

   
Radon Contractor  
   
AICUZ Contractor  
   
Electromagnetic Fields Contractor  
   
Drinking Water Sources 
(Wellhead Protection) Contractor  

   
Burn Permit/Welding Permit Contractor Beale AFB 
   
Digging Permits Contractor Beale AFB 
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2. TRANSMITTAL TO GOVERNMENT AGENCIES: 
 
2.1 SUBMITTAL DISTRIBUTION REQUIREMENTS  * 
 
TITLE: GLOBAL HAWK DORMITORY        LOCATION:  BEALE  AFB, CA                                            
FY:   04             PROJ NO.: BAEY051001                   
 

1st Round Design Submittal for Each Project 
Feature  (60% Quality/Compliance Assurance Review 
Submittal) 

M 
A 
J 

D 
I 
S 
T 

D 
I 
V 

 D 
A 

C 
U 
S 
T 

C 
O 
N 
S 

B 
C 
E 

R 
E 
S 

T 
C 
X 
P 

T 
C 
X 
F 

G 
E 
O 
 

    

 1 2 3 4 5 6 7 8 9 1
0 11 1

2 
1
3 

1
4 

1
5 16 

60% DRAWINGS  (ANSI “B”) 3    10  4 12 2        

60% DRAWINGS  (ANSI “D”)     2  1 1 1        

DESIGN ANALYSIS W/CALCULATIONS 3    10  2 12 2        

Specifications/Catalog Cuts 3    10  4 12 2        
Electronic Files of Drawings (Reference Para 1.8 for 
Electronic Deliverables) 1    10   1 1        

Draft 1354 and Real Property Form     2   1 1        

Environmental Deliverables 2 1   1   1 1        
Presentation Drawings (ANSI “D”) & Note para 1.13 
for electronic CADD/TIF file submittal 1    2   3 1        

COVER LETTER CERTIFICATION 1 1   1   1 1        

KEY SUBS/CONSULT’S LETTER OF INVOLVEMENT 2 1   2   1 1        

SUBS/SUPPLIERS CERTIFICATION LETTERS (SET) 1    2   1 1        

SUBMITTAL REGISTER 1    2   1 1        

COLOR BOARDS  (EXTERIOR ONLY) 1    2   2 1        

DrChecks File in DrChecks System 1    2  1 1 1        
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2nd 1st Round Design Submittal for Each Project 
Feature- Civil and Structural  (100% 
Quality/Compliance Assurance Review Submittal) 
 
 

M 
A 
J 

D 
I 
S 
T 

D 
I 
V 

 DA 
 

C 
U 
S 
T 

C 
O 
N 
S 

B 
C 
E 

R 
E 
S 

T 
C 
X 
P 

T 
C 
X 
F 

G 
E 
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 1 2 3 4 5 6 7 8 9 1
0 

1
1 

1
2 

1
3 

1
4 

1
5 16 

Final DRAWINGS  (ANSI “B”) 3 2   10  4 12 2        

Final DRAWINGS  (ANSI “D”) 1    2  1 1 1        

SPECS/CATALOG CUTS 3    10  4 12 2        

DESIGN ANALYSIS WITH CALCULATIONS 3    10  2 12 2        

Environmental Deliverables 2    1  1 1 1        
Presentation Drawings (ANSI “D”) & Note para. 
1.13 for electronic CADD/TIF file submittal 1    2   3 1        

DRAFT DD FORM 1354 AND REAL PROPERTY 
FORM     1   1 2        

Electronic Files of Drawings (Reference Para 1.8 for 
Electronic Deliverables) 1    

10 
  1 1        

SUBMITTAL REGISTER 1    2   1 1        
Electronic Word Processing Files of all Other 
Documents 1    2   1 1        

COVER LETTER CERTIFICATION 1    2   1 1        

KEY SUBS/CONSULT’S LETTER OF INVOLVEMENT 1 1   1   1 1        

SUBS/SUPPLIERS CERTIFICATION LETTERS (SET) 1    2   1 1        
DRCHECKS FILE ANNOTATED (IN DRCHECK 
SYSTEM) 1    2   1 1        

COLOR BOARDS (INTERIOR & EXTERIOR)  
(Reference Para 1.12.5) 1    2   2 1        
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2nd Round Design Submittal for Each Project 
Feature- Architectural/Mech/Elect  (100% 
Quality/Compliance Assurance Review Submittal) 
 
 

M 
A 
J 

D 
I 
S 
T 

D 
I 
V 

 DA 
 

C 
U 
S 
T 

C 
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S 
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E 
S 

T 
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 1 2 3 4 5 6 7 8 9 1
0 

1
1 

1
2 

1
3 

1
4 

1
5 16 

Final DRAWINGS  (ANSI “B”) 3    10  4 12 2        

Final DRAWINGS  (ANSI “D”) 1    2  1 1 1        

SPECS/CATALOG CUTS 3    10  4 12 2        

DESIGN ANALYSIS WITH CALCULATIONS 3    10  2 12 2        
DRAFT DD FORM 1354 AND REAL PROPERTY 
FORM     1   1 2        

Electronic Files of Drawings (Reference Para 1.8 
for Electronic Deliverables) 1    

10 
  1 1        

SUBMITTAL REGISTER 1    2   1 1        
Electronic Word Processing Files of all Other 
Documents 1    2   1 1        

COVER LETTER CERTIFICATION 1    2   1 1        
KEY SUBS/CONSULT’S LETTER OF 
INVOLVEMENT 1    1   1 1        

SUBS/SUPPLIERS CERTIFICATION LETTERS 
(SET) 1    2   1 1        

DRCHECKS FILE ANNOTATED (IN DRCHECK 
SYSTEM) 1    2   1 1        

COLOR BOARDS (INTERIOR & EXTERIOR)  
(Reference Para 1.12.5) 1    2   2 1        

 
* 
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Design Backcheck Submittal *Repeat as needed* 
(Includes all other requirements noted)(Submit only 
shts/pgs of changes for each submittal cycle)  
 

M 
A 
J 

D 
I 
S 
T 

D 
I 
V 
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T 
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 1 2 3 4 5 6 7 8 9 1
0 

1
1 

1
2 

1
3 

1
4 

1
5 16 

DRAWINGS   (ANSI “B”) 3    10  4 12 2        

DRAWINGS   (ANSI “D”) 1    2  1 1 1        

SPECS/CATALOG CUTS 3    10  4 12 2        

DESIGN ANALYSIS WITH CALCULATIONS 3    10  4  2        

DD FORM 1354  1   1   1 1        

SUBMITTAL REGISTER 1    2   1 1        
ELECTRONIC FILES (Reference Para 1.8 for 
Electronic Deliverables)     

2 
   1        

                 

COVER LETTER CERTIFICATION 1 1   1   1 1        
DRCHECKS FILE ANNOTATED (IN DRCHECK 
SYSTEM) 1 1   1   1 1        
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* 
Construction Submittal (Provide 7 days after 
notification of all compliance review comments in 
DrChecks adequately addressed)  
 

M 
A 
J 

D 
I 
S 
T 

D 
I 
V 

 D
A 
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T 

C 
O 
N 
S 

B 
C 
E 

R 
E 
S 

T 
C 
X 
P 

T 
C 
X 
F 

G 
E 
O 
 

   
 
 

 

 1 2 3 4 5 6 7 8 9 1
0 

1
1 

1
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1
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1
4 

1
5 16 

DRAWINGS (Each discipline lead drawing sheet shall 
be stamped and signed by the responsible 
Professional Engineer or Architect licensed to do so, 
i.e., “G” and “A” etc) 

                

CONSTRUCTION READY DRAWINGS   (ANSI “B”) 3    5  2 3 4        

CONSTRUCTION READY DRAWINGS   (ANSI “D”) 1    2  1 1 4        

CONSTRUCTION READY SPECS/CATALOG CUTS 3    5  2 3 4        

                 

DESIGN ANALYSIS WITH CALCULATIONS 3    5  1 1 1        

DD FORM 1354 AND REAL PROPERTY FORM     2   2 1        
ELECTRONIC FILES OF ALL DRAWINGS (Reference 
Para 1.8 for Electronic Deliverables) 1    5  2 1 4        

SUBMITTAL REGISTER 1 1   2   1 1        

ELECTRONIC WORD PROCESSING FILES OF ALL 
OTHER DOCS 1    2   1 1        

COVER LETTER CERTIFICATION 1    2  1 1 1        
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As-Built Drawings Submittal (Provide 21 calendar 
days after final inspection and project acceptance)  
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AS-BUILT DRAWINGS (paper)   (ANSI “D”)         1        
ELECTRONIC CADD FILES OF ALL DRAWINGS 
(AUTOCAD LATEST VERSION COMPATIBLE)  1   2    1        

UPDATED DD FORM 1354 DATA AND UPDATED 
PROPERTY DATA FORM (SEE SECTION 01012)         1        

AS-BUILT DRAWINGS (paper) (ANSI “B”)  1   2    1        
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2.2 Offices for Distribution:[J4] 
 
Code 
Number  Agency  Mailing Address 
 
1   MAJ   HQ ACC/CECW 
      ATTN: Mr. James Spoto 
      129 Andrews Street, Room 315 
      Langley AFB, VA 23665-2769      
           (757) 764-3680 
 
2   DIST   Not Used   
 
3   DIV   Not Used 
 
4      Not Used. 
 
5   DA   CESPK-PM-M 
      ATTN: Mr. Cartley Wong 
      1325 "J" Street 
      Sacramento, CA  95814-2922 
      (916) 557-7671 
 
6    CUST   NOT USED. 
        
 
7   CONS   CESPK-CO-QA 
      ATTN: Mr. Drew Perry 
      1325 “J” Street 
      Sacramento, CA 95814-2922 
      (916) 557-7779 
       
 
8    BCE   Department of the Air Force 
       9th CES/CECN (David Piele) 
       6425 B Street, B-2539 
       Beale AFB, CA 95903-1712 
       (530) 634-0466 
 
 
 
 
 
 
Code 
Number  Agency  Mailing Address 
 
 
9   RES   US Army Corps of Engineers 
      Sacramento Resident Office 
      CESPK-CO-RS (Larry Smith) 
                                  2194 Ascot Ave., B/1066 
                                  Rio Linda, CA 95673-9988   

916-649-0133  
10   TCXP   Not Used 
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11   TCXF   Not Used 
 
12   GEO   Not Used 
 
2.3 Beale AFB DD FORM 1354 additional requirements to be submitted with each DD FORM 1354 
submittal requirement: 
 
REQUIRED REAL PROPERTY DATA {tc "REQUIRED REAL PROPERTY DATA " \l 4} 
 
    1.  New Construction/Additions  – Facility  
    2.  New Construction             - Infrastructure 

3.  Demolition                                - Facility 
4.  Demolition               - Infrastructure 

 
1.  New Construction/Additions  Project#__________Work Order # _____________    {tc 
"1.  New Construction/Additions         Project#__________ Work Order # _____________  
  " \l 5} 
Facility#___________    Installation__________ Category Code_____________    
 
Total Unit of Measure (SF, SY, Other)  ____________  (_____)  $________________ 
                      (cost excludes systems)  
Dimensions 
  Outside     ______x______ FT  
   Wings     ______x______ FT  
   Offsets     ______x______ FT 
 
Number of  floors    ____________  
 
Type Construction (Concrete, block, metal, etc.) 
      Foundation      ___________   
      Floor      ___________ 
      Wall      ___________ 
      Roof      ___________ 
  Utilities  (Check when applicable)            
     Water ____ 
     Sewage   ____ 
     Electric ____ 
     Gas  ____ 
     Steam ____ 
     Heat Source (Specify type: Gas, Steam, Fuel Oil, Electric, etc.)     ________________        
       
Fire Detection    
   Automatic Fire Detection System    _____ EACH  ___________ SF $_________________ 
   Automatic Fire Alarm/Reporting      _____ EACH   ___________ SF       $_________________ 
   Manual Alarm System 
      Exterior      ___________ BOXES $_________________ 
      Interior        ___________ BOXES  $_________________ 
 
Sprinkler Systems 
    Closed Head Automatic                  ______ HDS  ___________ SF $_________________  
    Open Head Deluge   ______ HDS   ___________ SF $_________________ 
     Pre-Action     ______ HDS  ___________ SF $_________________ 
    AFFF Pre-Action   ______ HDS ___________ SF $_________________ 
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Other Fire Suppression System   
    High Expansion Foam     ___________ EACH $_________________ 
    Carbon Dioxide     ___________ EACH $_________________ 
    Protein Foam/Water Deluge    ___________ EACH $_________________ 
    Halon      ___________ EACH $_________________ 
    Dry Chemical System        ___________ EACH $_________________ 
    Foam Systems (Tank Farm)    ___________ EACH $_________________ 
   Other        ___________ EACH     $_________________ 
 
 
Air Conditioning /Evaporative Cooler 
   Less than 5 ton  _____________ SF ___________TN $__________________ 
   5 to 25 ton   _______# of Units ___________TN $__________________ 
   25 to 100 ton   _______# of Units ___________TN $__________________ 
   Over 100 ton   _______# of Units ___________TN $__________________ 
  
Heating  
   750/3500 MB      ___________ MB $__________________ 
  Over 3500 MB     ___________ MB  $__________________ 
   From Central Plant     ___________ SF $__________________ 
   Fuel Oil Storage     ___________ GA $__________________ 
   Gas Source   _____________ SF ___________ MB $__________________  
 
Energy Monitoring and Control Systems (EMCS) 
    Central Station Equipment    ___________ EACH $_________________ 
    Field Equipment     ___________ EACH $_________________ 
    Data Lines      ___________ LF $_________________ 
 
Security Alarm System     ___________ EACH $_________________ 
 
Air Compressor      ___________ HP $_________________ 
   Compressed Air Distribution Lines   ___________ LF $_________________ 
     
Electric Emergency Power 
   Generator      ____________KW $__________________ 
 
 Storage Tank for Fuel (Type)    _____________ GA $__________________ 
 
 
 
 
 
 
 
 
2.  New Construction/Additions- Infrastructure 
 
Installation________   Project#__________  Work Order # _________ 
 
Roads    __________ SY ___________ LF $________________ 
 
Curb & Gutter      ___________ LF $________________ 
 
Driveway      ___________ SY $________________ 
 
Vehicle Parking Areas 
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   Organization Vehicles     ___________ SY $________________ 
   Private Owner Vehicles    ___________ SY $________________  
   Refueling Vehicles     ___________ SY  $________________ 
         
Sidewalk      ___________ SY $________________ 
 
Street Lights      ___________ EACH $________________ 
  
Boundary Fence  
   Chain Link      ___________ LF $________________ 
   Block Wall      ___________ LF $________________ 
 
Interior Fence    
   Chain Link      ___________ LF $________________ 
   Block Wall      ___________ LF $________________ 
  
Security Fence 
   Chain Link      ___________ LF $________________  
   Block Wall       ___________ LF $________________ 
 
Exterior Lighting     
   Street Lights      ___________ EACH $________________ 
   Security Lights     ___________ EACH $________________ 
   Apron Floodlighting     ___________ EACH  $________________ 
Electric Aircraft Outlets     ___________ EACH $________________ 
   
Water Distribution Mains    ___________ LF $________________ 
   Non potable      ___________ LF $________________ 
   Fire Protection Main     ___________ LF $________________ 
    
Fire Hydrants      ___________ EACH $________________ 
 
Fire Pumps     _______ GM ___________ SF $________________   
(internal combustion, steam or electric drivers)  
 
Fire Protection Water Storage    ___________ KG $________________ 
 
Storm Drains      ___________ LF $________________ 
 
Sanitary Sewage Main     ___________ LF $________________ 
 
Industrial Waste Main     ___________ LF $________________ 
 
Industrial Waste Fuel Spill Collector   ___________ KG $________________ 
 
Gas Mains      ___________ LF $________________ 
 
Primary Electrical Distribution Lines   
   Overhead       ___________ LF $________________ 
   Underground      ___________ LF $________________ 
 
Secondary Electrical Distribution Lines   
   Overhead       ___________ LF $________________ 
   Underground      ___________ LF $________________ 
 
Utility Line Ducts     ___________ LF $________________ 



1319 

Encl. 1 to Amend. 0003 
 

01012-20 

  
Steam Heat Mains     ___________ LF $________________ 
 
Sanitary Sewage Mains     ___________ LF $________________ 
 
Pad (for propane tank)     ___________ SY $________________ 
    
Pre-Engineered Revetment     ___________ LF $________________ 
 
Other       ___________  $________________ 
 
3.  Demolition   -   Facility                 Project#__________ Work Order # ___________  
  .  Demolition   -   Facility                 Project#__________ Work Order # ___________ 
   
     Facility#___________          Installation____________ 
 
 
4.  Demolition   -  Infrastructure   {tc "4..  Demolition   -  Infrastructure   " \l 5} 
 
Installation____________ Project#__________    Work Order # _________ 
"Installation____________   Project#__________    Work Order # _________ 
  
  
Roads    __________ SY ___________ LF $________________ 
 
Curb & Gutter      ___________ LF $________________ 
 
Driveway      ___________ SY $________________ 
 
Vehicle Parking Areas 
   Organization Vehicles     ___________ SY $________________ 
   Private Owner Vehicles    ___________ SY $________________  
   Refueling Vehicles     ___________ SY  $________________ 
         
Sidewalk      ___________ SY $________________ 
 
Street Lights      ___________ EACH $________________ 
  
Boundary Fence  
   Chain Link      ___________ LF $________________ 
   Block Wall      ___________ LF $________________ 
 
Interior Fence    
   Chain Link      ___________ LF $________________ 
   Block Wall      ___________ LF $________________ 
  
Security Fence 
   Chain Link      ___________ LF $________________  
   Block Wall       ___________ LF $________________ 
 
Exterior Lighting     
   Street Lights      ___________ EACH $________________ 
   Security Lights     ___________ EACH $________________ 
   Apron Floodlighting     ___________ EACH  $________________ 
 
Electric Aircraft Outlets     ___________ EACH $________________ 
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Water Distribution Mains    ___________ LF $________________ 
   Non potable      ___________ LF $________________ 
   Fire Protection Main     ___________ LF $________________ 
    
Fire Hydrants      ___________ EACH $________________ 
 
Fire Pumps     _______ GM ___________ SF $________________   
(internal combustion, steam or electric drivers)  
 
Fire Protection Water Storage    ___________ KG $________________ 
 
Storm Drains      ___________ LF $________________ 
 
Sanitary Sewage Main     ___________ LF $________________ 
 
Industrial Waste Main     ___________ LF $________________ 
 
Industrial Waste Fuel Spill Collector   ___________ KG $________________ 
 
Gas Mains      ___________ LF $________________ 
 
Primary Electrical Distribution Lines   
   Overhead       ___________ LF $________________ 
   Underground      ___________ LF $________________ 
 
Secondary Electrical Distribution Lines   
   Overhead       ___________ LF $________________ 
   Underground      ___________ LF $________________ 
 
Utility Line Ducts     ___________ LF $________________ 
  
Steam Heat Mains     ___________ LF $________________ 
 
Sanitary Sewage Mains     ___________ LF $________________ 
 
Pad (for propane tank)     ___________ SY $________________ 
    
Pre-Engineered Revetment     ___________ LF $________________ 
 
Other       ___________  $________________ 
 
 
 
3. CONTRACTOR PROCESSING OF DRCHECKS FILE 
 
3.1. The Contractor shall provide copies of comments, annotated with comment action agreed on, to all 
parties before the review conference adjourns. Unresolved problems will be resolved by immediate follow-on 
action at end of conferences.  The Contractor shall submit to the Contracting Officer within five (5) calendar 
days, two (2) copies of a memorandum of the Compliance Assurance Review Conference summarizing major 
decision points and issues which requires resolution and the action office. 
 
3.2. On receipt of corrected submittal documents and at the point at which all comments in the DrChecks 
System have been adequately addressed (to Sacramento District’s satisfaction), the Sacramento District will 
provide notification to the Contracting Officer noting that all comments have been addressed.   Withholding 
payment for unsatisfactory performance shall be made in accordance with CONTRACT CLAUSE, FAR 
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52.232-5, PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS.  
 
3.3. The Contractor shall annotate the respective DrChecks File for each phase of the design showing 
page or sheet and verse where the correction was made and what the correction consists of — this to assist 
the reviewers to quickly find the adjustment.  The Contractor annotated DrChecks files shall be made on the 
DrChecks web site before the next submittal is received by the reviewers — therefore action is a part of the 
submittal requirements. 
 
3.4. The Contractor shall submit corrected submittal documents (backcheck) as noted above.  Again — the 
appropriate DrChecks file shall be annotated and ready on the web site on or before the day the reviewers 
receive the backcheck submittal. 
 
3.5. The Backcheck process along with the availability of the Contractor annotated DrChecks file on the 
web site shall continue until all comments in the DrChecks file have been adequately addressed to the 
satisfaction of the Government Reviewers. 
 
 
  --End of Section-- 
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SECTION TABLE OF CONTENTS 
 

DIVISION 01 - GENERAL REQUIREMENTS 
 

SECTION 01120 
 

WORK PHASE SUMMARY 
 
 
PART 1  GENERAL 
 
   1.1  WORK COVERED BY CONTRACT DOCUMENTS 
 

1.1.1 PHASE I 
1.1.2 PHASE II 
1.1.3 PHASE III 
1.1.4 PHASE IV 
1.1.5 PHASE V 
1.1.6 PHASE VI 
1.1.7 PHASE VII 

 
PART 2  PRODUCTS  (NOT APPLICABLE) 
 
PART 3  EXECUTION  (NOT APPLICABLE) 
 
 

--End of Section-- 
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SECTION 01120 
 

WORK PHASE SUMMARY 
 
 
PART 1  GENERAL 
 
 
1.1  WORK COVERED BY CONTRACT DOCUMENTS 
 
1.1.1  PHASE I – Construct new Military Working Dog Kennel. 

 (Begins at NTP and completed within 210 calendar days after the NTP.) 
 
1.1.2  PHASE II – Design of the Civil & Structural Portions for new 96 Person  

 Global Hawk Dormitory. 
 (Begins at NTP and completed within 120 calendar days after the NTP.  The  
 120 calendar days shall include the 100% design submission, a 5 working day  
 Government review period, and submission of the corrected 100% design.) 

 
1.1.3  PHASE III – Begin Construction on the Civil & Structural Portions of the new 

 96 Person Dormitory. 
 (Begins 120 calendar days after NTP.) 

 
1.1.4  PHASE IV – Design of new 96 Person Dormitory, all disciplines other than 

 Civil & Structural. 
 (Begins at NTP and completed within 180 calendar days after the NTP.  The  
 180 calendar days shall include the 100% design submission, a 5 working day  

    Government review period, and submission of the corrected 100% design.) 
 
1.1.5 PHASE V – Begin Construction of all remaining work on the new 96 Person 

Dormitory. 
(Begins 180 calendar days after NTP and completed within 480 calendar days 
  after the NTP.) 
 

1.1.6  PHASE VI – Government Removal of Material and Equipment From Existing Military 
 Working Dog Kennel. 
(Begins at Bennificial Occupancy {BOD} of the new Military Working Dog Kennel, 
{210 calendar days after NTP}, and completed within 14 calendar days after the  
BOD of the new Military Working Dog Kennel, {224 calendar days after NTP}.) 

 
1.1.7  PHASE VII – Demolition of existing Military Working Dog Kennel. 

(Begins after 224 calendar days after NTP and completed within 245 calendar 
 days after the NTP.)  

 
PART 2  PRODUCTS  (NOT APPLICABLE) 
 
PART 3  EXECUTION  (NOT APPLICABLE) 
 
 

-END OF SECTION- 
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DIVISION 01 -GENERAL REQUIREMENTS 
 

01320 – Project Schedule 
 
  
SECTION TABLE OF CONTENTS  
 
PART 1 GENERAL  
REFERENCES 
QUALIFICATIONS 
 
PART 2 PRODUCTS (Not Applicable) 
 
PART 3 EXECUTION  
 
3.1 GENERAL REQUIREMENTS 
 3.2 BASIS FOR PAYMENT 
 3.3 PROJECT SCHEDULE  
3.3.1 Use of the Critical Path Method  
3.3.2 Level of Detail Required  
3.3.2.1 Activity Durations  
3.3.2.2 Design and Permit Activities 
 3.3.2.3 Procurement Activities  
3.3.2.4 Critical Activities  
3.3.2.5 Government Activities  
3.3.2.6 Responsibility  
3.3.2.7 Work Areas  
3.3.2.8 Modification or Claim Number  
3.3.2.9 Bid Item  
3.3.2.10 Phase of Work  
3.3.2.11 Category of Work  
3.3.2.12 Feature of Work  
3.3.3 Scheduled Project Completion 
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1.1 REFERENCES  
 
The publications listed below form a part of the specification to the extent referenced. The 
publication is referenced in the text by basic designation only. 
 
ER 1-1-11 Progress, Schedules, and Network Analysis Systems  (June 1995) 
 
 
1.2 QUALIFICATIONS - CONTRACTOR SCHEDULING REPRESENTATIVE 
 
The Contractor shall designate, a scheduling representative, the individual tasked with the 
responsibility for preparation-updating-revision of the NAS schedule, who shall be 
responsible for the preparation and submittal of the entire NAS project schedule including 
all items specified below and revisions to the schedule or supplemental completion 
schedules, as applicable or directed by the Contracting Officer. The scheduling 
representative shall be approved by the Contracting Officer based on a resume indicating 
as a minimum, formal training from software vendor or 5 years experience in working with 
NAS schedules. 
 
EXECUTION  
 
3.1 GENERAL REQUIREMENTS  
 
 
Pursuant to the Contract Clause, SCHEDULE FOR CONSTRUCTION CONTRACTS, a 
Project Schedule as described below shall be prepared. The NAS Project Schedule shall be 
a composite schedule including the design and construction activities. The scheduling of 
construction only and design-construction shall be the responsibility of the Contractor. 
Contractor management personnel shall actively participate in its development. 
Subcontractors and suppliers Designers, Subcontractors and suppliers working on the 
project shall also contribute in developing and maintaining an accurate Project Schedule. 
The approved Project Schedule shall be used to measure the progress of the work, to aid in 
evaluating time extensions, and to provide the basis of all progress payments.  
 
The Government will use the NAS Project Schedule to evaluate the contractor’s progress 
for timely completion, plan for Quality Assurance verification of the work and evaluate the 
effects of a proposed modification on the contract duration (critical path activities). 
 
3.2 BASIS FOR PAYMENT  
 
The schedule shall be the basis for measuring Contractor progress. Lack of an approved 
schedule or scheduling personnel will result in an inability of the Contracting Officer to 
evaluate Contractor's progress for the purposes of payment. Failure of the Contractor to 
provide all information, as specified below, shall result in the disapproval of the entire 
Project Schedule submission and the inability of the Contracting Officer to evaluate 
Contractor progress for payment purposes. In the case where Project Schedule revisions 
have been directed by the Contracting Officer and these revisions have not been included 
in the Project Schedule, the Contracting Officer may hold retainage up to the maximum 
allowed by contract, each payment period, until revisions to the Project Schedule have 
been made.  
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3.3 PROJECT SCHEDULE  
 
Project schedule software 
 
The contractor shall prepare the NAS schedule using a computer software system. The 
system utilized by the Contractor shall be capable of satisfying all requirements of this 
specification and ER 1-1-11. Manual methods used to produce any required information 
shall require prior approval by the Contracting Officer. The Contracting Officer intends to 
use PRIMAVERA P3. 
 
The Contractor shall provide to the Government a complete input listing for the selected 
software. 
 
3.3.3.1  Use of the Critical Path Method  
 
The Critical Path Method (CPM) of network calculation shall be used to generate the 
Project Schedule. The Contractor shall provide the Project Schedule in the Precedence 
Diagram Method (PDM).  
 
3.3.3.2 Level of Detail Required  
 
The Project Schedule shall include an appropriate level of detail. Failure to develop or 
update the project Schedule or provide data to the Contracting Officer at the appropriate 
level of detail, as specified by the Contracting Officer, shall result in the disapproval of the 
schedule. The Contracting Officer will use, but is not limited to, the following conditions 
to determine the appropriate level of detail to be used in the Project Schedule:  
 
3.3.2.1 Activity Durations  
 
Contractor submissions shall follow the direction of the Contracting Officer regarding 
reasonable activity durations. Reasonable durations are those that allow the progress of 
activities to be accurately determined between payment periods (usually less than 2 percent 
of all non-procurement activities' Original Durations are greater than 20 days). Durations 
shall be in workdays. 
 
3.3.2.2 Design and Permit Activities  
 
NOTE: This paragraph applies only to design-build procurements.  
 
Design and permitting activities, including necessary conferences and follow-up actions 
and design package submission dates, shall be integrated into the schedule.  
 
 
3.3.2.3 Procurement Activities  
 
Tasks related to the procurement of long lead materials or equipment shall be included as 
separate activities in the project schedule. Long lead materials and equipment are those 
materials that have a procurement cycle of over 90 days. Examples of key procurement 
activities include, but are not limited to: shop drawing submittals/ approvals or review/and 
fabrication/delivery. 
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3.3.2.4 Critical Submission Activities  
 
The following activities shall be listed as separate line activities on the Contractor's project 
schedule:  
 
a. Submission and approval of mechanical/electrical layout drawings  
 
b Submission and approval of 0 & M manuals  
 
c. Submission and approval of as-built drawings  
 
d. Submission and approval of 1354 data and installed equipment lists  
 
e. Submission and approval of testing and air balance (TAB)  
 
f. Submission of TAB specialist design review report  
 
g. Submission and approval of fire protection specialist  
 
h. Submission and approval of testing and balancing of HVAC plus commissioning   plans 
and data and water balance dates 
 
 
3.3.2.5 Government Activities 
 
Government and other agency activities that could impact progress shall be included in the 
schedule. These activities include, but are not limited to: Government approvals, 
Government review and verification that design submittals are in accordance with the RFP 
inspections, utility tie-in, Government Furnished Equipment (GFE) and Notice to Proceed 
(NTP) for phasing requirements. Government approval of shop drawings activities should 
be shown with the duration at least the minimum allowed by the contract.  The contractor’s 
failure to provide reasonable durations in its schedule for Government activities does not 
establish or change the Government’s review or approval path periods and the durations 
established for Government’s activities are subject to approval by the Contracting Officer. 
 
3.3.2.5.1 Work activities to be included on the critical path  
 
CQC (all) mechanical systems test (indicate the specific system) 
 
CQC (all) electrical system tests (indicate the specific system) 
 
Government QA  (all) mechanical system acceptance/operational test (indicate specific 
system) 
 
Government QA (all) electrical system acceptance /operational test (indicate specific 
system) 
 
CQC completion inspection of the entire project 
 
Contractor works off CQC punchlist 
 
Prefinal inspection performed when the facility is completed such that it can be used for it 
intended function (as determined by the Contracting Officer) 
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Contractor works off prefinal punchlist 
 
Final/acceptance inspection of the entire project 
 
Contractor works off final punchlist. 
 
Contractor shall allow 60 calendar days total duration prior to current contract completion 
date for the above stated activities. (See specification section 01445 Contractor Quality 
Control). 
 
 
Government and other agency activities that could impact progress shall be shown. These 
activities include, but are not limited to: approvals, approvals, design reviews, 
environmental permit approvals by State regulators, inspections, utility tie-in, Government 
Furnished Equipment (GFE) and Notice to Proceed (NTP) for phasing requirements.  
 
3.3.2.5.2 Contracts with multiple buildings/facilities 
 
The contractor shall prepare a separate detailed NAS schedule for each building/facility 
indicating its critical path for specified interim completion dates or critical milestone date.   
 
The master NAS schedule shall indicate the interface/lag/link between buildings/facilities 
to maximize/level the labor and other resources.  The master schedule critical path must be 
indicated through the various buildings/facilities and total duration equal to the contract 
duration. 
 
 
3.3.2.6 Responsibility  
 
All activities shall be identified in the project schedule by the party responsible to perform 
the work. Responsibility includes, but is not limited to, the subcontracting firm, contractor 
work force, or government agency performing a given task. Activities shall not belong to 
more than one responsible party. The responsible party for each activity shall be identified 
by the Responsibility Code.  
 
3.3.2.7 Work Areas  
 
All activities shall be identified in the project schedule by the work area in which the 
activity occurs. Activities shall not be allowed to cover more than one work area. The work 
area of each activity shall be identified by the Work Area Code.  
 
3.3.2.8 Modification or Claim Number  
 
Any activity that is added or changed by contract modification or used to justify claimed 
time shall be identified by a mod or claim code that changed the activity. Activities shall 
not belong to more than one modification or claim item. The modification or claim number 
of each activity shall be identified by the Mod or Claim Number. Whenever possible, 
changes shall be added to the schedule by adding new activities. Existing activities shall 
not normally be changed to reflect modifications  
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3.3.2.9 Bid Item  
 
All activities shall be identified in the project schedule by the Bid Item to which the 
activity belongs. An activity shall not contain work in more than one bid item. The bid 
item for each appropriate activity shall be identified by the Bid Item Code.  
 
3.3.2.10 Phase of Work  
 
All activities shall be identified in the project schedule by the phases of work in which the 
activity occurs. Activities shall not contain work in more than one phase of work. The 
project phase of each activity shall be by the unique Phase of Work Code.  
 
3.3.2.11 Category of Work  
 
All Activities shall be identified in the project schedule according to the category of work 
which best describes the activity. Category of work refers, but is not limited, to the 
procurement chain of activities including such items as submittals designs, design package 
submissions design reviews, review conferences, permits, submittals, approvals, 
procurement, fabrication, delivery, installation, start-up, and testing. The category of work 
for each activity shall be identified by the Category of Work Code.  
 
3.3.2.12 Feature of Work  
 
All activities shall be identified in the project schedule according to the feature of work to 
which the activity belongs. Feature of work refers, but is not limited to, a work breakdown 
structure for the project. The feature of work for each activity shall be identified by the 
Feature of Work Code.  
 
3.3.3 Scheduled Project Completion 
 
The schedule duration shall extend from NTP to the official contract completion date as 
awarded (unless approved by Contracting Officer-for early completion).  
 
3.3.3.1 Project Start Date  
 
The schedule shall start no earlier than the date on which the NTP was acknowledged. The 
Contractor shall include as the first activity in the project schedule an activity called "Start 
Project". The "Start Project" activity shall have an "ES" constraint date equal to the date 
that the NTP was acknowledged, and a zero day duration.  
 
3.3.3.2 Constraint of Last Activity  
 
Completion of the last activity in the schedule shall be constrained by the contract 
completion date. Calculation on project updates shall be such that if the early finish of the 
last activity falls after the contract completion date, then the float calculation shall reflect a 
negative float on the critical path. The Contractor shall include as the last activity in the 
project schedule an activity called "End Project". The "End Project" activity shall have an 
"LF" constraint date equal to the completion date for the project, and a zero day duration.  
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3.3.3.3 Early Project Completion  
 
In the event the project schedule shows completion of the project prior to the contract 
completion date, the Contractor shall identify those activities that have been accelerated 
and/or those activities that are scheduled in parallel to support the Contractor's "early" 
completion. Contractor shall specifically address each of the activities noted in the 
narrative report at every project schedule update period to assist the Contracting Officer in 
evaluating the Contractor's ability to actually complete prior to the contract period.  
 
The Contractor shall include an activity named “contingency” with no cost and a duration 
equal to the number of calendar days from the date all the contract work is planned to be 
completed, to the official contract completion date as awarded. 
  
3.3.4 Interim Completion Dates  
 
Contractually specified interim completion dates shall also be constrained to show negative 
float if the early finish date of the last activity in that phase falls after the interim 
completion date.  
 
Design phase 
 
The contractor shall include the following design phase activities in the composite design 
and construction NAS Project schedule 
 
            Duration of Activities after NTP 
   
Prework conference within 5 days after NTP    
 
Submittal of preliminary design (60%)   60 calendar days after NTP 
Submittal of Final design      90 calendar days 
(For the Civil and Structural design) 
 
Review of 60% design by Government   35 calendar days 
Review of 100% design by Government    7 calendar days 
(For the Civil and Structural design) 
 
Design review conference of Preliminary design   2 calendar days 
Design review conference of Final design    2 calendar days 
(For the Civil and Structural design) 
 
Submittal of corrected 60% design    21 calendar days 
Submittal of Corrected Final design (100%)   14 calendar days 
(For the Civil and Structural design) 
 
Backcheck of 60% design     14 calendar days 
Backcheck of Corrected Final design     7 calendar days 
(For the Civil and Structural design) 
 
Submittal of Final design      60 calendar days 
Submittal of Final design     154 calendar days 
(For Architectural/Interior and Mech/Elect design) 
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Review of 100% design by Government    35 calendar days 
Review of 100% design by Government    7 calendar days 
(For Architectural/Interior and Mech/Elect design) 
 
Design review conference of Final design    2 calendar days 
Design review conference of Final design    2 calendar days 
(For Architectural/Interior and Mech/Elect design) 
 
Submittal of Corrected Final design (100%)   21 calendar days 
Submittal of Corrected Final design (100%)   10 calendar days 
(For Architectural/Interior and Mech/Elect design) 
 
Backcheck of Corrected Final design    14 calendar days 
Backcheck of Corrected Final design     7 calendar days 
(For Architectural/Interior and Mech/Elect design) 
 
Design Complete - {The contracting officer shall advise the contractor in writing when the 
final design documents are approved for construction} 
 
The duration of each of these activities must be the duration as included in the contract 
award. 
 
3.3.4.1 Start Phase  
 
The Contractor shall include as the first activity for a project phase an activity called "Start 
Phase X" where "X" refers to the phase of work. The "Start Phase X" activity shall have an 
"ES" constraint date equal to the date on which the NTP was acknowledged, and a zero day 
duration.  
 
3.3.4.2 End Phase  
 
The Contractor shall include as the last activity in a project phase an activity called "End 
Phase X" where "X" refers to the phase of work. The "End Phase X" activity shall have an 
"LF" constraint date equal to the completion date for the project, and a zero day duration.  
 
3.3.4.3 Phase X  
 
The Contractor shall include a hammock type activity for each project phase called "Phase 
X" where "X" refers to the phase of work. The "Phase X" activity shall be logically tied to 
the earliest and latest activities in the phase.  
 
3.3.5 Default Progress Data Disallowed  
 
Actual Start and Finish dates shall not be automatically updated by default mechanisms 
that may be included in CPM scheduling software systems. Actual Start and Finish dates 
on the CPM schedule shall match those dates provided from Contractor Quality Control 
Reports. Failure of the Contractor to document the Actual Start and Finish dates on the 
Daily Quality Control report for every in-progress or completed activity, and failure to 
ensure that the data contained on the Daily Quality Control reports is the sole basis for 
schedule updating shall result in the disapproval of the Contractor's schedule and the 
inability of the Contracting Officer to evaluate Contractor progress for payment purposes. 
Updating of the percent complete and the remaining duration of any activity shall be 
independent functions. Program features which calculate one of these parameters from the 
other shall be disabled.  
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3.3.6 Out-of-sequence Progress  
 
Activities that have posted progress without all preceding logic being satisfied (Out-of-
Sequence Progress) will be allowed only on a case-by-case approval of the Contracting 
Officer. The Contractor shall propose logic corrections to eliminate all out of sequence 
progress or justify not changing the sequencing for approval prior to submitting an updated 
project schedule.  
 
3.3.7 Negative Lags  
 
Lag durations contained in the project schedule shall not have a negative value.  
 
3.4 PROJECT SCHEDULE SUBMISSIONS 
 
The Contractor shall provide the submissions as described below. The data for each 
submission is as follows: 
 
The contractor shall provide a bar chart schedule for the first 30 calendar days of the 
contract at the Pre-construction conference.  
 
   3.4.1 Preliminary NAS Project Schedule Submission  
 

The Preliminary NAS Project Schedule, defining the Contractor's planned operations for 
the first 90 calendar days shall be submitted for approval at within 30 days after NTP. 
 
The approved preliminary schedule shall be used for payment purposes not to exceed 90 
calendar days after NTP. The preliminary schedule shall be detailed for the first 90 days 
and depict the remainder of the project in summary format.  
 
The preliminary schedule shall be submitted on data disk or CD (2 copies). 
 
One hard copy of diagrams  
 
Three hard copies of all sorts / report ----earning curve----manpower plot  

 
 3.4.2 Initial NAS Project Schedule Submission 
 
The Initial NAS Project Schedule shall be submitted for approval within  
30 calendar days after notice of design complete. The schedule shall include detailed 
activities for the entire project with a reasonable sequence of activities, and shall be at a 
reasonable level of detail as approved by the Contracting Officer. 
 
The initial schedule shall be submitted on data disk or CD (2 copies), 

 
One hard copy of diagrams  
 
Three hard copies of all sorts / report - earning curve - manpower plot  
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3.4.3 Periodic {Monthly}  Updates (entire NAS project schedule) 
 
The Contractor shall submit monthly schedule updates to the Contracting Officer for 
approval. Monthly updates shall continue until the contract is accepted by the Contracting 
Officer. These submissions shall enable the Contracting Officer to evaluate the 
Contractor's monthly progress. 
 
The monthly updates shall be submitted on data disk or CD (2 copies), 
 

One hard copy of diagrams  
 
Three hard copies of all sorts / report - earning curve - manpower plot  

 
The contractor’s invoice may be deemed as an improper invoice, if it fails to provide 
monthly updates acceptable to Contracting Officer, this may delay progress payment and 
may result in an interim unsatisfactory performance rating. The contractor shall include its 
requests to revise/adjust the NAS schedule for approval, prior to implementing the 
revisions into the official schedule. 
 
3.4.4 Standard Activity Coding Dictionary 
 
The Contractor shall use the activity coding structure defined in the 
Standard Data Exchange Format (SDEF) in ER 1-1-11, Appendix A. This exact structure is 
mandatory, even if some fields are not used. 
 
3.5 SUBMISSION REQUIREMENTS 
 
 3.5.1 DATA DISKS 
  
Two data disks containing the project schedule shall be provided. 
 Data on the disks shall adhere to the SDEF format specified in ER 1-1-11, 
Appendix A. 
 
3.5.1.1 File Medium 
 
Required data shall be submitted on CD including the baseline and all updates 
(cumulative). Monthly data disks must be, 3.5 disks, formatted to hold 1.44 MB of data, 
under the MS-DOS Version S. or 6.x, unless otherwise approved by the Contracting 
Officer.  

 
3.5.1.2 Disk Label 
 
A permanent exterior label shall be affixed to each disk submitted. The label shall indicate 
the type of schedule (Preliminary, Initial, Update, or Change), full contract number, project 
name, project location, data date, name and telephone number or person responsible for the 
schedule, and the MS-DOS version used to format the disk 
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3.5.1.3 File Name 
 
Each file submitted shall have a name related to either the schedule data date, project 
name, or contract number. The Contractor shall develop a naming convention that will 
ensure that the names of the files submitted are unique. The Contractor shall submit the file 
naming convention to the Contracting Officer for approval.  Provide the naming 
convention (limited to 4 characters:  i.e. Filename (contract 99-47) = 47BL for Baseline 
and 4701 for 1st monthly. 
 
 
3.5.2 Narrative Report  
 
A Narrative Report shall be provided with the preliminary, initial, and 
each monthly update of the project schedule. This report shall include: a description of 
activities along the most critical paths, a description of current and anticipated problem 
areas or delaying factors and their impact, and an explanation of corrective actions taken or 
required to be taken. The narrative report is expected to relay to the Government, the 
Contractor's thorough analysis of the schedule output and its plans to compensate for any 
problems, either current or potential, which are revealed through that analysis. 
 
If the contractor believes that any Government action or inaction has, or potentially, will 
impact its progress, it will include the specific notice of the fact in this report.  This 
information should include the activity number of the impacted work, nature and duration 
of the impact. 
 
The narrative report shall address all modifications and weather activities that were input 
for the progress and their impact on the contract completion and total float. 
 
 
3.5.3 Approved Changes Verification  
 
Only project schedule changes that have been previously approved by the Contracting 
Officer shall be included in the schedule submission. The Narrative Report shall 
specifically reference, on an activity-by-activity basis, all changes made since the previous 
period and relate each change to documented, approved schedule changes.  
 
3.5.3.1 Project Monthly and Specific Milestone Dates 
 
Milestone dates shall be shown on the diagram for start of project, each monthly milestone 
for the critical path activity in progress as of the data date, specific milestones such as: 
foundation complete, structure complete, roof complete, facility dried in, interim 
completion dates, and other specific contract milestones as required by the Contracting 
Officer. 
 
3.5.4 Schedule Reports  
 
The format for each activity for the schedule reports listed below shall contain: Activity 
Numbers, Activity Description, Original Duration, Remaining Duration, Early Start Date, 
Early Finish Date, Late Start Date, Late Finish Date, Total Float. Actual Start and Actual 
Finish Dates shall be printed for those activities in progress or completed.  
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Milestone Report 
 
The established monthly and special milestones shall be included in this report. 
The milestones must be established for each significant project features such as:  
Clearing-grading-demolition, foundation, slab-on-grade, structure-frame, exterior walls-
windows, roof-building dry-in, interior walls-mechanical/electrical R/I, above ceiling 
mechanical/electrical R/I, ceiling, interior wall finish--doors, painting-coverings, floor 
finish, installation of mechanical/electrical and other equipment-fixtures-casework, 
plumbing, HVAC system, finish interior mechanical/electrical, testing-commissioning 
mechanical/electrical systems, onsite utilities, paving-landscaping, prefinal-final 
inspections - final cleanup and/or other features (as applicable for the project). 
 
Late Start /Late Finish Report  
 
Late Start –Actual Start/Late Finish-Actual Finish - total float - sorted by LS in 
chronological order from NTP date to contract completion date. 
 
3.5.4.1 Activity Report  
 
A list of all activities sorted according to activity number  
 
3.5.4.2 Logic Report  
 
A list of Preceding and Succeeding activities for every activity in ascending order by 
activity number. Preceding and succeeding activities shall include all information listed 
above in paragraph Schedule Reports. A blank line shall be left between each activity 
grouping.  
 
3.5.4.3 Total Float Report  
 
A list of all incomplete activities sorted in ascending order of total float. Activities which 
have the same amount of total float shall be listed in ascending order of Early Start Dates. 
Completed activities shall not be shown on this report.  
 
3.5.4.4 Earnings Report  
 
A compilation of the Contractor's Total Earnings on the project from the NTP until the 
most recent Monthly Progress Meeting. This report shall reflect the Earnings of specific 
activities based on the agreements made in the field and approved between the Contractor 
and Contracting Officer at the most recent Monthly Progress Meeting. Provided that the 
Contractor has provided a complete schedule update, this report shall serve as the basis of 
determining Contractor Payment. Activities shall be grouped by bid item and sorted by 
activity numbers. This report shall: sum all activities in a bid item and provide a bid item 
percent; and complete and sum all bid items to provide a total project percent complete. 
The printed report shall contain, for each activity: the Activity Number, Activity 
Description, Original Budgeted Amount, Total Quantity, Quantity to Date, Percent 
Complete (based on cost), and Earnings to Date.  
 
3.5.5 Network Diagram 
 
One hard copy of the network diagram shall be required on the preliminary schedule, 
initial schedule submission, and updated on each monthly schedule submissions. Monthly 
updates must indicate actual progress as of the data date. The network diagram shall depict 
and display the order and interdependence of activities and the sequence in which the work 
is to be accomplished. 
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Network diagrams shall show the order and interdependence of project activities and the 
sequence in which the work is to be accomplished, as planned by the Contractor.  The 
network diagramming procedure which will be used will show how the start of a given 
activity is dependent on the completion of preceding activities, and how its completion 
restricts the start of following activities.   
 
Activity Duration:  
 
The activity duration shall be indicated in “work” days, and revise the assigned calendar.  
 
The contractor may request to change the work days from 5 days/week to 6 or 7 days/week 
should this action become necessary to regain the schedule due to problems unrelated to 
the Government actions. 
 
Contractor submissions shall include reasonable activity durations as determined by the 
contractor and subcontractors. The durations are to be determined by the contractor using 
the planned crew size/composition.  
 
ALL ACTIVITIES SHALL BE RESOURCE LOADED WITH THE CREW SIZE . 
 
The network diagram shall be required on the initial schedule submission and on monthly 
schedule update submissions. The network diagram shall depict and display the order and 
interdependence of activities and the sequence in which the work is to be accomplished. 
The Contracting Officer will use, but is not limited to, the following conditions to review 
compliance with this paragraph:  
 
3.5.5.1 Continuous Flow  
 
Diagrams shall show a continuous flow from left to right with no arrows from right to left. 
The activity number, description, duration, and estimated earned value shall be shown on 
the diagram.  
 
3.5.5.2 Project Milestone Dates  
 
Dates shall be shown on the diagram for start of project, any contract required interim 
completion dates, and contract completion dates.  
 
3.5.5.3 Critical Path  
 
The critical path shall be clearly shown  
 
3.5.5.4 Banding  
 
Activities shall be grouped to assist in the understanding of the activity sequence. 
Typically, this flow will group activities by category of work, work area and/or 
responsibility.  
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3.5.5.5 Earning - S-Curves 
 
Earnings (cash flow) curves (as required for submissions) shall show scheduled ES/EF and 
LS/LF curves 
 
The monthly updates must indicate the actual progress plotted as of the data date.  
 
The cash flow curves are affected by the assigned cost and duration of the activities. 
 
The LS/LF cash flow curve is expected approximate a reasonable % earned for any % of 
duration completed based on previous contracts, which were completed on schedule.   
 
Earnings curves showing projected early and late earnings and earnings to date.  
 
 
3.6 PERIODIC-MONTHLY PROGRESS MEETINGS   
 
There will be two progress meetings. 
 
 First- A progress update meeting will be held at the onsite between USACE and the 
authorized contractor representatives, on the agreed cut-off date established at the pre-
construction conference. During this meeting the Contractor shall indicate it’s requested 
percentage completed on each activity on which there was a revised percentage of 
completion. The Contracting Officer must approve actual progress percentages for each 
Progress meetings to discuss payment shall include a monthly onsite meeting or other 
regular intervals mutually agreed to at the pre-construction conference. During this 
meeting the Contractor shall describe, on an activity-by-activity basis, all proposed 
revisions and adjustments to the project schedule required to reflect the current status of 
the project. The Contracting Officer will approve activity progress, proposed revisions, and 
adjustments as appropriate.  
 
The updated progress data will be evaluated at the second progress meeting. 
 
Second- A progress evaluation meeting shall be held with the contractor, after the updating 
of the current progress period work activities percentage is complete including 
modifications and adverse weather activities, to evaluate progress and the NAS schedule. 
 
Adjustments to the NAS schedule - Update information must include the Actual Start 
Dates, Actual Finish Dates, Remaining Durations, and Cost-to-Date. The Contractor must 
address all the activities on an activity-by-activity basis during the second progress 
meeting. 
 
The monthly updated NAS schedule is submitted to the Contracting Officer, for approval, 
with the contractor’s request for progress payment. The evaluation will include a review of 
actual durations compared to scheduled durations for critical and non-critical activities, 
progress on critical activities and near critical activities, trends, and current/potential 
problem areas, cash flow progress, and projected workflow of activities. 
 
 
The contractor’s narrative report shall be available for review at least three days prior to 
the second progress meeting. 
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The monthly NAS schedule update must include an adverse weather activity for work 
activities impacted greated than 50% of the work shift or were impacted by previous 
adverse weather (carry-over). The adverse weather activities must be added and applied to 
the NAS schedule, (all work activities –within 10 days float or less when compared to the 
current critical path and current critical activities) AFTER all of the modifications finalized 
within the month have been applied to the NAS schedule in the sequential order of 
finalization during the progress month. The time extension for usually severe weather (in 
calendar days) must result from the agreement reached or (as directed) by the Contracting 
Officer) following the joint Contractor and Contracting Officer monthly weather 
evaluation held to review the CQC and QA daily reports, not later than 7 calendar days 
after the end of the progress month. The Contracting Officer will confirm the results of this 
evaluation to the contractor in writing monthly.   
 
The official contract completion date must be revised on the NAS schedule, monthly (if 
applicable) based on the Contracting Officer’s letter confirming the results of the monthly 
evaluation, to include the time extension in calendars of unusually severe weather (actual 
adverse weather impact less the specified anticipated adverse weather impact, for the 
specific month). A new work activity shall be entered into the NAS schedule adjacent to 
the critical path activity affected by the unusually severe weather for each month—during 
the monthly schedule update, based on the agreed number of calendar days for each month.  
 
 
A contract modification (SF 30) for a time extension to the official contract completion 
date, due to unusually severe weather (if any), will be completed quarterly by the 
Contracting Officer based on the monthly evaluations. 
 
3.6.1 Meeting attendance 
 
The Contractor's Project Manager/Superintendent, Chief Quality Control, and Contractor’s 
Scheduler, (as approved in paragraph B), shall attend the second monthly progress 
meeting. The onsite Government representatives shall be advised of the meetings location, 
time and date.  
 
3.6.2 Update submission following progress meeting 
 
A complete update of the entire NAS project progress schedule containing all approved 
revisions, and adjustments, based on the second monthly progress meeting, shall be 
submitted not later than 6 working days after the second monthly progress meeting, (if 
applicable). 
 
3.6.3 Progress Meeting contents  
 
3.6.3.1 Start and Finish Dates  
 
The Actual Start and Actual Finish dates for each activity currently in-progress or 
completed.  
 
3.6.3.2 Time Completion  
 
The estimated Remaining Duration for each activity in-progress. Time-based progress 
calculations shall be based on Remaining Duration for each activity.  
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3.6.3.3 Cost Completion  
 
The earnings for each activity started. Payment will be based on earnings for each in-
progress or completed activity. Payment for individual activities will not be made for work 
that contains quality defects. A portion of the overall project amount may be retained based 
on delays of activities.  
 
3.6.3.4 Logic Changes  
 
All logic changes pertaining to NTP on change orders, change orders to be incorporated 
into the schedule, contractor proposed changes in work sequence, corrections to schedule 
logic for out-of-sequence progress, lag durations, and other changes that have been made 
pursuant to contract provisions shall be specifically identified and discussed.  
 
3.6.3.5 Other Changes  
 
Other changes required due to delays in completion of any activity or group of activities 
include: 1) delays beyond the Contractor's control, such as strikes and unusual weather. 2) 
delays encountered due to submittals, Government Activities, deliveries or work 
stoppages, which make re-planning the work necessary. 3) Changes required correcting a 
schedule, which does not represent the actual or planned prosecution and progress of the 
work.  
 
 
3.7 REQUESTS FOR TIME EXTENSIONS  
 
In the event the Contractor requests a time extension of the contract completion date, or 
any interim milestone date, the Contractor shall furnish the following for a determination 
as to whether or not the Contractor is entitled to an extension of time under the provisions 
of the contract: justification, project schedule data, and supporting evidence as the 
Contracting Officer may deem necessary. Submission of proof of delay shall be based on a 
subnet/fragnet of work activities, revised activity logic, duration, and costs (updated to the 
specific date that the delay occurred) is required for any time extension approvals. The 
project schedule shall clearly display that the Contractor has used, in full, all the float time 
available for the work involved with this request. Actual delays that are found to be caused 
by the Contractor's own actions, which result in the extension of the schedule, shall not be 
a cause for a time extension to the contract completion date. 
 
 
3.7.1 Justification of Delay  
 
The project schedule shall clearly display that the Contractor has used, in full, all the float 
time available for the work involved with this request. The Contracting Officer's 
determination as to the number of allowable days of contract extension shall be based upon 
the project schedule updates in effect for the time period in question, and other factual 
information. Actual delays that are found to be caused by the Contractor's own actions, 
which result in the extension of the schedule, will not be a cause for a time extension to the 
contract completion date.  
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3.7.2 Submission Requirements –for time extension requests  
 
The Contractor shall submit a comprehensive time analysis and justification for each 
“Request for Proposal” for a change in the contract, based upon the most recent approved 
schedule update at the time of the RFP issued. Such a time analysis and justification shall 
be in accordance with the requirements of other appropriate Contract Clauses and shall 
include, as a minimum: 
 

a. A subnet/fragnet of activities indicating all new change activities and the affect 
on existing schedule activities.  
  

b.  A brief explanation of the causes of the change. 
 

c. An analysis of the overall impact the subnet/fragnet has when applied to the 
current-updated approved NAS schedule. 

 
Activities impacted in each justification for change shall be identified by a unique activity 
code contained in the required data file. 
 
Modifications to the contract  
 
Unpriced, unilateral and bilateral (without agreement on time) modifications 
 
Upon receipt of the signed SF 30, for un-priced and unilateral modifications (or bilateral 
modifications with agreement on costs without an agreement on time, the Contractor shall 
submit proposed schedule revisions (in the form of a proposed subnet/fragnet) to the 
Contracting Officer for approval, within 14 days of the SF 30 being issued. The proposed 
(subnet/fragnet) revisions to the schedule will be approved by the Contracting Officer prior 
to application of those changes within the project schedule. 
 
Should the contractor fail or refuse to submit the provisions, the Contracting Officer may 
furnish the Contractor  suggested (subnet/fragnet) revisions to the project schedule. 
 
Upon receipt, the Contractor shall include these subnet/fragnet revisions in the project 
schedule. 
 
If the Contractor has any objections to the revisions furnished by the Contracting Officer, 
the Contractor shall advise the Contracting Officer within 14 days of receipt of the 
revisions. 
 
Regardless of the objections, the Contractor shall continue to update the schedule with the 
Contracting Officer's revisions until a mutual agreement on the revisions is reached. 
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If the Contractor fails to submit alternative revisions within 2 weeks of receipt of the 
Contracting officer's proposed revisions, the contractor will be deem to have concurred 
with the Contracting Officer's proposed revisions. The proposed revisions will be the basis 
for an “equitable adjustment" for performance of the work. 
 
Bilateral modifications shall be entered into the NAS schedule, utilizing the subnet/fragnet 
as agreed during negotiations, immediately  after receipt of signed SF 30. Entries to the 
schedule must be approved by Contracting Officer. 
 
All modifications subnets/fragnets shall be applied to the NAS schedule immediately in the 
sequence in which they were finalized (received signed SF 30).  The modification with 
time extension shall result in new work activities entered adjacent to the critical path work 
activity affected by the modification. 
 
 Weather time extensions must be included monthly upon receipt of the written results of 
the monthly weather evaluation from the Contracting Officer. 
 
Contractor falls behind the approved  project schedule 
 
If the Contractor falls behind its approved schedule, (behind the LS/LF cash flow curve or 
more than 15 work days of negative float) or performs the work in such a manner that the 
network diagram and mathematical analysis no longer indicate reasonable logic and 
duration for completion of the work by the current contract completion date, as determined 
by the Contracting Officer, the Contractor shall promptly provide a supplemental NAS 
recovery or completion schedule for completion by the current completion date, by 
reducing the remaining durations, revising logic, or adjusting resources onsite (in addition 
to the original approved NAS schedule) as approved by the Contracting Officer.  The 
supplemental schedule shall be (resource loaded with crew size and productivity for each 
remaining activity, and indicating overtime, weekend work, double shifts needed to regain 
the schedule), in accordance with FAR 52.236-15, without additional cost to the 
Government. The supplement schedule shall not replace the original approved schedule as 
the official contract schedule.  The original approved schedule shall be updated monthly 
(in addition to the supplemental schedule) and monitored by the contractor and the 
Contracting Officer to determine the effect of the supplemental schedule progress has on 
the contract progress to regain its rate of progress for timely completion as specified.  
 
The Contractor shall not artificially improve its progress by revising the schedule logic 
restraints or shortening future work activity durations.  The contractor may improve its 
progress by performing sequential work activities concurrently or by performing activities 
more quickly than planned, but such improvements shall be indicated on a supplement 
schedule and shall not be recorded on the official until they have actually been achieved by 
the contractor. The additional resources required to improve the progress must be evident 
on the work site. 
 
Failure of the contractor to perform work and maintain progress in accordance with the 
supplemental recovery or completion schedule, may result in an interim and final 
unsatisfactory performance rating and/or may result in corrective action by the contraction 
officer in accordance with FAR 52.236-15. 
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a. A list of affected activities, with their associated project schedule activity number.  
 
b A brief explanation of the causes of the change  
 
c. An analysis of the overall impact of the changes proposed  
 
d. Sub-network of the affected area  
 
Activities impacted in each justification for change shall be identified by a unique activity 
code contained in the required data file.  
 
3.7.3 Additional Submission Requirements  
 
For any requested time extension of over 2 weeks, the Contracting Officer may request an 
interim update with revised activities for a specific change request. The Contractor shall 
provide this disk within 4 days of the Contracting Officer's request.  
 
3.8 DIRECTED CHANGES  
 
If the NTP is issued for changes prior to settlement of price and/or time, the Contractor 
shall submit proposed schedule revisions to the Contracting Officer: within 2 weeks of the 
NTP being issued. The proposed revisions to the schedule will be approved by the 
Contracting Officer prior to inclusion of those changes within the project schedule. If the 
Contractor fails to submit the proposed revisions, the Contracting Officer may furnish the 
Contractor with suggested revisions to the project schedule. The Contractor shall include 
these revisions in the project schedule until revisions are submitted, and final changes and 
impacts have been negotiated. If the Contractor has any objections to the revisions 
furnished by the Contracting Officer, the Contractor shall advise the Contracting Officer 
within 2 weeks of receipt of the revisions. Regardless of the objections, the Contractor 
shall continue to update the schedule with the Contracting Officer's revisions until a mutual 
agreement in the revisions is reached. If the Contractor fails to submit alternative revisions 
within 2 weeks of receipt of the Contracting Officer's proposed revisions, the Contractor 
will be deemed to have concurred with the Contracting Officer's proposed revisions. The 
proposed revisions will then be the basis for an equitable adjustment for performance of 
the work.  
 
3.9 OWNERSHIP OF FLOAT  
 
Float available in the schedule, at any time, shall not be considered for the exclusive use of 
either the Government or the Contractor.  
 
End of Section  
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vehicles will be searched prior to gaining access to Beale AFB. 
          
         (5) This procedure for access to the construction work sites is 
subject to change at any given time as FPCON status increase or decrease. 
 
(C) Construction Restraints 
 
         (1) Smoking is not allowed in the existing facility and is 
permitted only in designated areas. 
 
         (2) The Contractor shall furnish and erect  construction fences and 
barricades where necessary to divert unauthorized traffic from the area and 
to separate and protect the construction site from unauthorized entrance or 
activity. 
 
         (3) To minimize interference of construction activity with the flow 
of traffic, the method and scheduling of required cutting, altering, and 
removal of existing roads, walks, and entrances must be approved by the 
Contracting Officer. 
 
         (4) Keep roads, walks, and entrances to parking and adjacent 
occupied buildings clear of construction materials, debris, and standing 
equipment and vehicles.  Wherever excavation for new utility lines cross 
existing roads at least one lane must be open to traffic at all times. 
 
         (5) The Contractor shall protect existing utilities and maintain 
adequate storm drainage of the construction site.  Temporary interruptions 
or shutdown of any utility or electrical/mechanical system shall be 
requested, in writing, from the Contracting Officer at least twenty-one(21) 
calendar days in advance prior to the desired time. 
 
              (a) No utility service such as water, gas, steam, fuel, sewers 
or electricity, or fire protection systems and communications systems may be 
interrupted without prior approval of the Contracting Officer. 
 
              (b) The Contractor shall submit a request to interrupt any    
such services to the Contracting Officer in writing, twenty-one (21) 
calendar days in advance of proposed interruption.  The request shall state 
reason, date, exact time of, and approximate duration of such an 
interruption. Interruptions in utility services shall be of the shortest    
possible durations for the work at hand. 
 
              (c) Any utility outages must be conducted after normal       
working hours or on weekends. 
 
         (6) No equipment or vehicles shall be left on the streets, outside 
the Contractor's fenced  areas, or blocking sidewalks during off-work hours. 
 
      (D) Construction Phasing 
 
         (1) During the life of this contract, the existing facilities will 
be required to continue to function and maintain its mission on base.   
 
         (2) Phase 1; Construction of New Kennel Building.  
 
         (3) Phase 2; New Kennel Building shall be occupied and demolition 
of existing Kennel building shall be performed. 
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         (4) Phase 3; Construction of New Dormitory shall be performed. 
 
      (1) See Work Phase Summary, Section 01120 for description of work 
phases and durations.  
 
         (2)  At the completion of each phase, the Contracting Officer and 
Contractor shall perform a pre-final inspection of the work of that phase 
and prepare a punch list.  Punch list items must be corrected before final 
acceptance can take place.  This inspection does not preclude the final, 
complete system review and acceptance by the Contracting Officer at project 
completion. 
 

1.10   CONTRACTOR SAFETY PERSONNEL REQUIREMENTS  (1985 JAN HQ USACE) 
 
      (A)  Full-time, on-site, safety coverage by contractors shall be 
required for the life of the contract. 
 
      (B)  The following conditions shall be met: 
 
         (1)  The Contractor shall employ, to cover all hours of work at the 
project site(s), at least one safety and health person to manage the 
Contractor's safety program; duties which are not germane to the safety 
program shall not be assigned to this person(s).  The principal safety and 
health person shall report to and work directly for the Contractor's top on-
site manager, corporate safety office, or other high-level official of 
equivalent position.  The safety and health person(s) shall have the 
authority to take immediate steps to correct unsafe or unhealthful 
conditions.  The employment of a safety and health person(s) shall not 
abrogate the safety and health responsibilities of other personnel. 
 
         (2)  Qualifications for Safety and Health Person(s). 
 
            (a)  Safety and Health Person(s) shall have a degree in 
engineering or safety in at least a four year program from an accredited 
school and shall have been engaged in safety and occupational health for at 
least one (1) year of experience (no time being credited to this one (1) 
year unless at least fifty (50) percent of the time was devoted to safety 
and occupational health) and shall have at least one (1) year experience in 
construction, or-- 
            (b)  Safety and Health Person(s) shall have legal registration 
as a Professional Engineer or a Certified Safety Professional and shall have 
been engaged in safety and occupational health for at least one (1) year of 
experience (no time being credited to this one (1) year unless at least 
fifty (50) percent of the time was devoted to safety and occupational 
health) and shall have at least one (1) year experience in construction, or- 
 
            (c)  Safety and Health Person(s) shall have a degree other than 
that specified in paragraph, Qualifications for Safety and Health Person(s) 
above, and shall have been engaged in safety and occupational health for at 
least three (3) years of experience (no time being credited to these three 
(3) years unless at least fifty (50) percent of the time each year was 
devoted to safety and occupational health) and shall have at least two (2) 
years experience in construction, or-- 
 
            (d)  In lieu of a degree, Safety and Health person(s) shall have 
been engaged in safety and occupational health for at least five (5) years  
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8 CCR, CHAPTER 4, SUBCHAPTER 7 General Safety Orders 
8 CCR, CHAPTER 4, SUBCHAPTER 4 Construction Safety Orders 
8 CCR, CHAPTER 4, SUBCHAPTER 4, Article 31 
 Demolition 

1.2   GENERAL REQUIREMENTS 
 
1.2.1   Special Conditions 
 
The Contractor is advised that lead-based paint, a lead contaminated 
structure, and/or asbestos-containing materials is present in the buildings 
to be demolished. 
 

1.2.2   Asbestos Results 
 
Sample Location               Sample Description             ACM Content 
Kitchen Area                  Green Floor Tile               5-10% Chrysotile 
Entrance wall behind 
    light face plate          Sheetrock and joint compound   No ACM 
Interior Wall - Behind desk   Wall texturing                 No ACM 
Front Window                  White window putty             No ACM 
Interior Wall                 Sheetrock and Joint Compound   No ACM 
Kitchen Area Wall             Sheetrock and Joint Compound   No ACM 
 
No ACM Required toLinoleum shall be removed prior to demolition.All other 
materials shall be demolished in place and discarded as construction debris, 
including those components that have Lead based paint on them. 

 
1.2.2.1   California Contractor's License 
 
The Contractor and subcontractors shall have the appropriate California 
Contractor's License and certification to perform each phase of the work. 

 
1.2.3   General Conditions 
 
Do not begin demolition until authorization is received from the Contracting 
Officer.  Remove rubbish and debris from the project site; do not allow 
accumulations inside or outside the building .The work includes demolition, 
salvage of identified items and materials, and removal of resulting rubbish 
and debris.  Rubbish and debris shall be removed from Government property 
daily, unless otherwise directed, to avoid accumulation at the demolition 
site.  Materials that cannot be removed daily shall be stored in areas 
specified by the Contracting Officer.  In the interest of occupational 
safety and health, the work shall be performed in accordance with EM 385-1-
1, Section 23, Demolition, and other applicable Sections.   

 
1.3   SUBMITTALS 
 
Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only or as 
otherwise designated.  When used, a designation following the "G" 
designation identifies the office that will review the submittal for the 
Government.  The following shall be submitted in accordance with Section 
01330 SUBMITTAL PROCEDURES: 

 
SD-03 Product Data 

 
Work Plan; G, RO 
 
The procedures proposed for the accomplishment of the work. The 
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bracing, shoring, or lateral support to prevent collapse or failure while 
workmen remove debris or perform other work in the immediate area. 

 
1.7   BURNING 
 
The use of burning at the project site for the disposal of refuse and debris 
will not be permitted .   

 
1.8   RELOCATIONS 
 
Perform the removal and reinstallation of relocated items as indicated 
(false fire hydrant in dog exercise yard and dog training devices in dog 
training yard) with workmen skilled in the trades involved.  Repair items to 
be relocated which are damaged or replace damaged items with new undamaged 
items as approved by the Contracting Officer at no additional expense to the 
Government. 

 
1.9   REQUIRED DATA 
 
Demolition plan shall include procedures for  coordination with other work 
in progress, a disconnection schedule of utility services, a detailed 
description of methods and equipment to be used for each operation and of 
the sequence of operations.  Include statements affirming Contractor 
inspection of the existing roof deck and its suitability to perform as a 
safe working platform or if inspection reveals a safety hazard to workers, 
state provisions for securing the safety of the workers throughout the 
performance of the work. 

 
1.10   ENVIRONMENTAL PROTECTION 
 
The work shall comply with the requirements of Section 01355 ENVIRONMENTAL 
PROTECTION. 

 
1.11   USE OF EXPLOSIVES 
 
Use of explosives will not be permitted. 

 
1.12   AVAILABILITY OF WORK AREAS 
 
All areas in which work is to be accomplished will be released to the 
Contractor to start salvage/demolition whereupon the Contractor shall have 
full control of progress of demolition, salvage, removal, and clearing work 
for that area.  The Contractor shall schedule removal of all material 
containing asbestos (carpet and its mastic, floor tile and its mastic, and 
linoleum and its mastic) and lead base paint (painted trim wood) and utility 
disconnections prior to the start of material salvage and building 
demolition. 
 
PART 2   PRODUCTS 
 
Not used. 

 
PART 3   EXECUTION 
 
3.1   EXISTING FACILITIES TO BE REMOVED 
 
3.1.1   Structures 
 
The existing structures shall be removed completely, including removal of 
concrete stoops at exterior doors, concrete slabs on grade, concrete 
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